

BASILDON LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Monday 29 th January 2024
Time:	2:00pm
Venue:	County Hall
Chairman:	Cllr Dr Richard Moore
Panel Members:	Cllr Jeff Henry, Cllr Anthony Hedley, Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Karina Watts Cllr Pat Reid.
Officers:	Collette Jackson – Highway Liaison Officer Dan Maclean – HLO Team Leader
Secretariat:	None appointed.

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
	3	Minutes of meeting held on 25 th September 2023 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
5-9	5	Report on Funded Schemes 2023/24	Collette Jackson	Report 1
10-20	6	Report on Schemes Awaiting Funding	Collette Jackson	Report 2
	7	Any other business:	All	Verbal
	8	Date of next meeting - 25 th March 2024	Chairman	Verbal

BASILDON LOCAL HIGHWAY PANEL

Minutes of the meeting held on Monday 25th September 2023

FACE-TO-FACE MEETING: COUNTY HALL

Chairman:	Cllr Dr Richard Moore
Panel Members:	Cllr Jeff Henry, Cllr Anthony Hedley, Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Pat Reid, Cllr Karina Watts
Officers:	Collette Jackson – Highways Liaison Officer Daniel Maclean – Highway Liaison Officer Team Leader
Secretariat:	None - Daniel Maclean to take notes

Item		Owner
1.	Welcome and Introductions: Cllr Moore welcomed all panel members.	
2.	Apologies for Absence Cllr Buckley, Cllr Hedley, Cllr Smith, Cllr Watts, Cllr Mackenzie Attendees: Cllr Moore, Cllr Henry, Cllr McGurran, Cllr Ball, Cllr Reid, Collette Jackson (CJ), Dan Maclean (DM)	
3.	Minutes of the meeting held on 25th September 2023 The minutes for this meeting were agreed as a correct record.	
4.	Matters Arising from the Minutes of the Previous Meeting 4.1 - Cllr Ball advised that the Wickford division is listed as non Parished which is incorrect. CJ to change this and list all schemes as Parished and change Noak Bridge Parish Council to Wickford Town Council.	CJ

	<p>4.2 - Cllr McGurran would like confirmation as to why the Holgate scheme was removed from the list. CJ to investigate this and update Cllr McGurran outside of the meeting.</p> <p>4.3 - Cllr Henry asked CJ to consult with the design team to see what else can be done to improve the scheme proposal for this location, as the current design recommended would not help alleviate the problem.</p>	<p>CJ</p> <p>CJ</p>
<p>5.</p>	<p>Funded Schemes</p> <p>5.1 – DM explained a revised approach to delivering the list of prioritised schemes, which are listed on page 13, items 1-7.</p> <p>LBAS202015 - Laindon Common Road, Little Burstead to remain on SAF until 24/25.</p> <p>LBAS212003 - Radwinter Avenue, Wickford, Signage can be delivered, and the panel funded this scheme.</p> <p>LBAS233001 - Lee Chapel School, The Knares this scheme can be designed, and the TRO process completed this year, with implementation being considered for funding in 24/25.</p> <p>LBAS232007 - Malyons Place, Pitsea scheme can be delivered.</p> <p>LBAS232008 - Great Mistley, Basildon scheme can be delivered.</p> <p>LBAS202007 - Castledon Road scheme can be delivered as per revised option that was agreed by Cllr Buckley / Cllr Ball.</p> <p>LBAS212012 - Barnard Close, Basildon scheme can be delivered.</p> <p>5.2 – DM advised that the total estimated cost to deliver the programme for this year is £99,000.</p> <p>5.4 The panel agreed to proceed, and fund these schemes as suggested above.</p>	

<p>6.</p>	<p>Schemes Awaiting Funding</p> <p>6.1 – CJ asked the panel to consider the items listed in the rag section that are marked in red for removal.</p> <p>6.2 - The panel chose to remove the following scheme requests listed below.</p> <p>P15, item 1 - LBAS232013 Cherrydown East, Basildon</p> <p>P16, item 3 - LBAS192045 Threshelford, Basildon</p> <p>P16, item 4 - LBAS212019 Threshelford, Basildon</p> <p>P17, item 10 - LBAS182071 The Greenstead, Feering Row</p> <p>P18, item 19 - LBAS232003 Blunts Wall Road, Billericay</p> <p>P18, item 23 - LBAS232010 High Road, Laindon Hills</p> <p>P18, item 24 - LBAS232011 Church Road, Basildon</p> <p>P21, item 12 - LBAS232014 Goldings Crescent, Basildon</p>	<p>CJ</p>
<p>7.</p>	<p>Any Other Business</p> <p>7.1 - 23/24 Revenue Budget allocated to the panel for funding, which is currently £5,000.</p> <p>7.2 - The panel discussed all pending surveys from the breakdown that was provided to prior to the meeting by CJ.</p> <p>7.3 – Once in agreement, the panel chose to fund the following surveys that are listed below.</p> <p>Speed Surveys</p> <p>Curling Tye, Clay Hill Road, Golden Jubilee Way, Wickford, Tenterfields, St Nicholas Lane, High Road, Langdon Hills.</p> <p>Pv2 Surveys</p> <p>London Road, Vange, Noak Hill Road, Billericay, Queens Park Avenue, Billericay, Laindon Road, Billericay.</p> <p>7.3 – The total value of the revenue spend from the 23/24 revenue budget is £4,786,60.</p>	<p>CJ</p> <p>CJ</p>
<p>8.</p>	<p>Date of next meeting:</p> <p>Monday 29th January 2024.</p>	

BASILDON HIGHWAY PANEL REPORT 1 - FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Basildon Local Highway Panel has recommended for inclusion in their 2023/24 programme.

Budget Summary		
1. Footway Improvements 2023/24		
1.1. Additional footway schemes		£250,000
1.2. Additional footway minor works		£250,000
	Sub-Total	£500,000
2. LHP Funding 2023/24		
2.1. LHP funding 2023/24		£250,000
2.2. Budget for Countywide Casualty Reduction Schemes		£73,125
2.3. Budget for Carriageway improvements		£176,875
	Sub-Total	£500,000

Within the programme the dates given as Quarters 1 to 4, refer to the financial year as follows –

- Q1 - Quarter 1 – April to June
- Q2 - Quarter 2 – July to September
- Q3 - Quarter 3 – October to December
- Q4 - Quarter 4 – January to March

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

Slipped Schemes from 2022-23

Total Value of Schemes	£50,000	Commissioned	£50,000	Uncommissioned	£0
-------------------------------	----------------	---------------------	----------------	-----------------------	-----------

Completed	Update	Cancelled
------------------	---------------	------------------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Funded
1	Coddenham Straight, Basildon - Tarmac	Remove small patch of grass and surface to match the rest of the footway	Basildon Westley Heights	Basildon Unparished	Traffic Management	Total Scheme	LBAS202010	£6,000	This scheme required an additional top up of £7,000 which was funded by the chairs panel and is now complete.	Completed	Yes
2	Bridge Street, Noak Bridge - VAS Relocation	Relocate the VAS further east past the junction with Coppice Lane	Wickford Crouch	Wickford TC	Traffic Management	Total Scheme	LBAS202023	£7,500	The new proposed location suggested by previously was not feasible, therefore engineers are now assessing the network with a new suitable location to replace a broken VAS unit with this new one.	Q4	Yes
3	Barnard Close, Basildon - Footway Improvements	Make footway more accessible and to install grasscrete.	Basildon Westley Heights	Basildon Unparished	Traffic Management	Design	LBAS212012	£7,500	Design complete now ready for implementation.	Completed	Yes
4	Stock Road junction with Orchard Ave, Signalised Crossing	Additional work required for this signalised crossing upgrade	Billericay and Burstead	Billericay CP	Walking	Implementation	LBAS223001	£4,000		Completed	Yes
5	High Road, Laindon - Signalised crossing	Detailed design of signalised crossing that was previously subject to a feasibility study	Basildon Westley Heights	Basildon Unparished	Walking	Design	LBAS183007	£25,000	The full street lighting design has been requested and is expected to be complete by mid February. Once that has been received the Design Team can then complete what is left of their design.	Q4	Yes

Funded Schemes 2023-24

Total Value of Schemes	£279,500
------------------------	----------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Slipped Scheme
1	Coddenham Straight, Basildon - Tarmac	Remove small patch of grass and surface to match the rest of the footway	Basildon Westley Heights	Basildon Unparished	Traffic Management	Total Scheme	LBAS202010	£6,000	This scheme required an additional top up of £7,000 which was funded by the chairs panel and is now complete.	Completed	Yes
2	Bridge Street, Noak Bridge - VAS Relocation	Relocate the VAS further east past the junction with Coppice Lane	Wickford Crouch	Wickford TC	Traffic Management	Total Scheme	LBAS202023	£7,500	The new proposed location suggested by previously was not feasible, therefore engineers are now assessing the network with a new suitable location to replace a broken VAS unit with this new one.	Q4	Yes
3	Cherrydown West J/W Nether Mayne, Basildon - No Right Turn	To prevent illegal right hand turns.	Basildon Westley Heights	Basildon Unparished	Traffic Management	Total Scheme	LBAS212011	£12,000	The works for this scheme have been completed.	Completed	
4	Barnard Close, Basildon - Footway Improvements	Make footway more accessible and to install grasscrete.	Basildon Westley Heights	Basildon Unparished	Traffic Management	Design	LBAS212012	£7,500	Design complete now ready for implementation.	Completed	Yes
5	Southend Road J/W Coxes Farm Road Billericay-Traffic Management Improvement	Signalised pedestrian crossing.	Billericay and Burstead	Great Burstead and South Green CP	Traffic Management	Feasibility	LBAS212008	£16,000	Feasibility is in progress with investigations ongoing.	Q4	
6	Western Road, Billericay - Pedestrian Crossing	Request for a pedestrian crossing	Billericay and Burstead	Billericay CP	Walking	Total Scheme	LBAS212009	£6,500	The works for this scheme have been completed.	Completed	
7	Radwinter Avenue, Wickford - Traffic management improvements	Crossing point by Subway to Park Drive	Wickford Crouch	Wickford Town Council	Traffic Management	Total Scheme	LBAS212003	£4,000	2x warning signage can be installed on the approach to the crossing.	Completed	
8	27 - 29 Broomfield Mews, -Parking improvements	Insert some bollards, Improve walkway for wheelchair users/prams	Pitsea	Basildon Unparished	Traffic Management	Total Scheme	LBAS222001	£11,500	The validation recommends proceeding to the implementation of approx. 10 bollards.	Completed	
9	Stock Road junction with Orchard Ave, Signalised Crossing	Additional work required for this signalised crossing upgrade	Billericay and Burstead	Billericay CP	Walking	Implementation	LBAS223001	£4,000		Completed	Yes

Funded Schemes 2023-24

Total Value of Schemes	£279,500
------------------------	----------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Slipped Scheme
10	Station Lane, Grass Verge, Basildon - Traffic Management	Improvements to the grass verge due to desire lines	Pitsea	Basildon Unparished	Traffic Management	Total Scheme	LBAS222007	£9,500	Validation recommends that approx 6no bollards could be installed.	Completed	
11	St Mary the Virgin Church, Rectory Road, Billericay - Traffic improvements	A request for safer access upon arriving and exiting the Church	Billericay and Burstead	Little Burstead CP	Traffic Management	Total Scheme	LBAS222008	£7,500	Validation suggests refreshing the SLOW legends in the road, clearing the vegetation around bend and chevron signs, replace verge marker posts on bends where broken and install warning signage.	Completed	
12	Southend Road, Duke of York pub - Basildon, Traffic Management	Implement a dropped kerb on the on the footway leading from the Duke of York pub	Billericay and Burstead	Billericay CP	Traffic Management	Total Scheme	LBAS222009	£13,000	Validation suggests kerbing can be installed although. Road Safety have advised the location of the drain may cause a problem, along with potential issues for the blind.	Completed	
13	Elm Road JW Swan Lane, Wickford, Traffic Management - Basildon	Request to install dropped kerbs either side of junction	Wickford Crouch	Bowers Gifford and North Benfleet CP	Traffic Management	Total Scheme	LBAS222010	£11,500	Validation recommends installing drop kerbs at this location.	Completed	
14	Pound Lane, Pitsea - Traffic improvements	Request to look at various issues along Pound Lane	Pitsea	Bowers Gifford and North Benfleet CP	Traffic Management	Feasibility	LBAS222011	£6,500	Validation recommends a feasibility study which will include RSA and a speed survey. HLO has met onsite with Cllr Barlow and discussed preferred speed survey locations, which have now been logged for when the feasibility study takes place.	Q4	
15	Rokescroft Estate, Bollard, parking improvements - Basildon	Request to look improving the bollards/parking situation on the Rokescroft estate	Pitsea	Basildon Unparished	Traffic Management	Total Scheme	LBAS222013	£17,500	Validation recommends that approximately 10+ bollards could to be installed.	Completed	
16	Ardleigh , Basildon - Parking improvements	Request to install bollards	Basildon Westley Heights	Basildon Unparished	Traffic Management	Total Scheme	LBAS222018	£7,500	Validation suggests DYL can be added along with installing x4 bollards.	Completed	

Funded Schemes 2023-24

Total Value of Schemes	£279,500
------------------------	----------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Slipped Scheme
17	High Road, Laindon - Signalised crossing	Detailed design of signalised crossing that was previously subject to a feasibility study	Basildon Westley Heights	Basildon Unparished	Walking	Design	LBAS183007	£25,000	The full street lighting design has been requested and is expected to be complete by mid February. Once that has been received the Design Team can then complete what is left of their design.	Q4	Yes
18	High Street, Wickford - Cycle Hoops	Request for cycle hoop parking located outside Iceland and/or the Willows shopping centre in Wickford.	Wickford Crouch	Wickford Town Council	Cycling	Total Scheme	LBAS224001	£11,500	Validation suggests that we can install approx 10 cycle hoops.	Q4	
19	Lee Chapel School, The Knares Basildon - Pedestrian Guardrails	Request for Pedestrian Guard railings to improve road safety for pedestrians outside Lee Chapel School.	Basildon Westley Heights	Basildon Unparished	Walking	Design	LBAS233001	£8,000	The panel allocated £8,000 towards this scheme towards the design and TRO. These two assessments can be processed and completed this year & implementation considered for funding in 24/25.	Q4	
20	Malyons Place, Pitsea - Bollards, Traffic Management	Request to replace three lockable bollards have been removed From Number 60 heading north to the street	Pitsea	Basildon Unparished	Traffic Management	Total Scheme	LBAS232007	£7,000	Validation recommends the replacement of x3 lockable bollards.	Completed	
21	Great Mistley, Basildon - Highway review - Traffic Management	Request for a full Highway review and to list all points of Highway Safety	Basildon Westley Heights	Basildon Unparished	Traffic Management	Feasibility	LBAS232008	£8,000	Scheme on hold at Cllr Smith request until the outcome of the new planning application has been confirmed.	TBC	
22	Castledon Road j/w London Road, Wickford	Junction redesign assessment	Wickford Crouch	Wickford Town Council	Traffic Management	Implementation	LBAS202007	£16,000	£16,000 was allocated towards the completion of this scheme, which includes the signing and lining part of this proposal only.	Q4	
23	Barnard Close, Basildon - Footway Improvements	Implementation of previously designed Grass Crete scheme	Basildon Westley Heights	Basildon Unparished	Traffic Management	Implementation	LBAS212012	£56,000	Implementation of a previously designed scheme.	Q4	

BASILDON LOCAL HIGHWAY PANEL REPORT 2 - SCHEMES AWAITING FUNDING LIST

This Schemes Awaiting Funding List identifies those scheme requests, which have been received for the consideration of the Basildon Local Highways Panel (LHP).

The Panel are now asked to review the schemes on the attached Schemes Awaiting Funding List and consider their further scheme funding recommendations for those they wish to see delivered in 2023/24. The remaining 2023/24 budget to allocate is - **£29,500**.

The Panel may also remove any schemes they would not wish to consider for future funding.

There are currently Schemes Awaiting Funding with an estimated cost of **£316,500** as shown in the summary below -

Scheme Type	Estimated Scheme Costs
Traffic Management	£299,000
Walking	£17,500
Cycling	£0
Passenger Transport	£0
Public Rights of Way	£0
Total	£316,500

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	The scheme has been validated as being feasible and is available for Panel consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Schemes Awaiting Funding

Cycling

Total Value of schemes	£0
-------------------------------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Rantree Fold, Basildon - Cycleway Improvements	Request to install measures to slow down bicycles using the footway.	Basildon Westley Heights	Basildon Unparished	Scheme Request	LBAS233015	N/A	It is very difficult to introduce measures to 'slow cycles' as we can not implement anything which could cause obstructions. According to the DFT guidance, a minimum width of 1.2 metres for walkways should be provided and free of obstructions to accommodate visually impaired individuals, wheelchair users and prams. Since this is 'newly installed' I say this is consideration for the developer to assess any changes that need to be made in the first instance.	R

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£0
-------------------------------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Highview Avenue junction with Derby Close	Request for bus shelter	Basildon Westley Heights	Basildon Unparished	Total Scheme	LBAS185004	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
2	Tye Common Road, Billericay - Bus shelter	Request to replace the existing bus shelter	Billericay and Burstead	Billericay CP	Total Scheme	LBAS185010	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
3	Radford Way, Billericay - Bus Shelter	Request for a Bus Shelter	Billericay and Burstead	Billericay CP	Total Scheme	LBAS195002	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
4	Rectory Road, Basildon - Bus shelter	Request to replace the existing bus shelter	Pitsea	Basildon Unparished	Total Scheme	LBAS185011	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
5	Wickford Avenue, Pitsea - Bus shelter	Request for a Bus Shelter	Pitsea	Basildon Unparished	Validation (With Design Team)	LBAS233005	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£299,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Laindon Road, outside The Most Holy Redmeer Church, Billericay - Traffic management	Request to upgrade the current Zebra Crossing to a Signalised crossing.	Billericay and Burstead	Billericay CP	Validation (Awaiting Surveys)	LBAS222014	TBC	A PV2 survey was funded by the panel and has been submitted by the HLO. Data results are now pending.	V
2	The Knares jw Staneway - Junction improvements	Request to look into improvements to the junction	Basildon Westley Heights	Basildon Unparished	Validation (Does not meet criteria)	LBAS192045	N/A	A site visit has been undertaken with the County Member Cllr Smith and a new scheme has been requested to look at speed reduction of High Road leading to Staneway in hope the approach to this junction will improve. IT has been requested that this scheme is revisited if no improvements are then made.	R
3	Threshelford, Basildon - Parking	To install yellow hatching and signs within the garage area.	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS212019	TBC	No Scheme to progress, Directed to SEPP to advise on parking issues at this location.	V
4	Laindon Common Road, Little Burstead - Traffic Calming	Request for width restriction to reduce traffic speeds.	Billericay and Burstead	Little Burstead CP	Implementation	LBAS202015	£33,000	Implementation of previously designed scheme.	G
5	Chapel Street, Billericay - Traffic Calming	Traffic calming throughout Chapel Street	Billericay and Burstead	Billericay CP	Validation (Awaiting Surveys)	LBAS212016	TBC	New Surveys to be requested in the new financial year before this scheme can progress.	V
6	Boytons, Basildon - Parking	Installation of asphalt parking area as designed in 2021	Laindon Park and Fryerns	Basildon Unparished	Implementation	LBAS192049	£65,000	Implementation of previously designed parking area.	G
7	Barrington Gardens, Basildon - Parking	Request for grasscrete	Laindon Park and Fryerns	Basildon Unparished	Implementation	LBAS202002	£119,000	Implementation of previously designed scheme.	G
8	Wellstye Green, Basildon - Parking Bays	Request to formally mark parking bays to maximise space.	Laindon Park and Fryerns	Basildon Unparished	Implementation	LBAS202014	£11,000	Implementation of previously designed scheme.	G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£299,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
9	Maplestead, Basildon - Grasscrete	Implementation of previously designed grasscrete scheme.	Laindon Park and Fryerns	Basildon Unparished	Implementation	LBAS192006	N/A	A site visit was conducted and the engineers concluded that a new scheme request should be brought forward as a design only as there were lots of things to be assessed during the design phase such as UST/STATS and for a Arboricultural survey to be taken as there are several trees in the area. HLO has submitted a new scheme request - LBAS232025.	R
10	Runwell Road, Wickford - Pedestrian Crossing	Traffic lights to be added to crossing for safer roads for pedestrians.	Wickford Crouch	Wickford Town Council	Feasibility	LBAS212021	£10,000	It is recommended that a feasibility study is undertaken in the first instance to ensure a signalised crossing can be installed and all 'buildability' considerations can be assessed.	G
11	Clay Hill Road, Basildon - Traffic calming	Request for Road Safety assessment to see what traffic calming measures can be implemented along Clay Hill Road and examine ways to encourage drivers not to speed heading from Vange into Kingswood.	Basildon Westley Heights	Basildon Unparished	Validation (Does not meet criteria)	LBAS202005	N/A	The panel funded a speed survey at the last LHP meeting held on the 25th September 2023. The data received back was shared with Cllr Smith and shows good compliance with posted speed limit. Eastbound - 30.0mph and Northbound - 31.4mph. Therefore no scheme to progress.	R
12	Curling Tye, Basildon - One way	Request for a one way system	Laindon Park and Fryerns	Basildon Unparished	Validation (Awaiting Surveys)	LBAS192051	TBC	A speed survey was funded by the panel - data results pending.	V
13	Collingwood Road jw Mapleford Sweep - One way	Request for a one way system	Pitsea	Basildon Unparished	Validation (Awaiting Surveys)	LBAS192043	TBC	A speed survey was funded by the panel - data results pending.	V
14	Sun Street/High Street, Basildon - Traffic management	Request for more informative, visible signage on the approach to the Sun Corner Roundabout, Billericay	Billericay and Burstead	Billericay CP	Validation (With Design Team)	LBAS222012	TBC	In validation.	V
15	Nightingales, Langdon Hills, Basildon - Traffic calming	To install a traffic refuge island on Nightingales just north of the junction with Russetts	Basildon Westley Heights	Basildon Unparished	Validation (Awaiting Surveys)	LBAS222016	TBC	A new PV2 survey is required before this scheme can progress and submitted for validation along with the current data to support the new proposal.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£299,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
16	High Road, Staneway, Basildon - Speed limit reduction	Reduce speed along High Road to Staneway , from 50mph to a 30mph	Basildon Westley Heights	Basildon Unparished	Validation (Awaiting Surveys)	LBAS222017	TBC	A speed survey was funded by the panel and submitted by the HLO - Data results pending.	V
17	Rosebay Avenue, Billericay - Zebra crossing	Request for a Zebra Crossing and look into speed limit reduction outside of the school.	Billericay and Burstead	Billericay CP	Validation (Awaiting Surveys)	LBAS232002	TBC	A new PV2 survey is required before this scheme can progress and submitted for validation along with the current data to support the new proposal.	V
18	Norsey Road, Billericay - Pedestrian Crossing	Request for a pedestrian crossing	Billericay and Burstead	Billericay CP	Validation (Awaiting Surveys)	LBAS232005	TBC	A new PV2 survey is required before this scheme can progress and submitted for validation along with the current data to support the new proposal.	V
19	Grange Road, South Green, Billericay - Bollards	Request to install bollards to prevent motorists parking on the footway.	Billericay and Burstead	Billericay CP	Validation (With Design Team)	LBAS232006	TBC	In validation, engineers are awaiting the completion of the underground STATS before further recommendations will be considered.	V
20	Nevendon Road, Wickford - Bollards	Request for bollards around the grass verge or pavement and or extended the barrier beyond the bus stop to prevent vehicular access	Wickford Crouch	Wickford Town Council	Total Scheme	LBAS232009	£10,000	Validation suggests x5 Manchester bollards can be installed around the grass verge and by the bus stop to prevent parking.	G
21	Moore Avenue/ Fobbing High Road, Basildon - Junction Improvements	Please provide a safety review of this junction.	Basildon Westley Heights	Basildon Unparished	Total Scheme	LBAS232012	£7,500	Validation recommends installing x2 "Side Road Ahead" signage, locations to be determined during the detailed design stage. Additional information has been requested and HLO to provide RSA to Cllr Smith.	G
22	Irvon Hill Road, Wickford - Parking Improvements	Parental parking is blocking the road and causing pedestrian hazards for young children. Pavement parking is a regular occurrence causing access problems for wheelchair and pram users.	Wickford Crouch	Wickford Town Council	Total Scheme	LBAS233009	£17,500	Validation suggests that Pedestrian Guard Railings would help segregate pedestrians and motorised traffic from the school entrance by installing approx. x12 2m (24m) staggered pedestrian guard railings.	G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£299,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
23	The Greenstead, Feering Row, Feering Green, Vange - Parking Improvements	Request to consider new parking location as previous scheme for The Greenstead, Feering Row was rejected	Pitsea	Basildon Unparished	Feasibility	LBAS232015	£9,500	Validation suggests that a Feasibility / Design only scheme should be commissioned as further investigations are required due to STATS and Land permissions along with other assessments that are needed.	G
24	London Road, B1464, Vange -Signage, Traffic Management	<p>A) Design: inc UST and RSA (if a new location is identified.)</p> <p>B) Design: if only signs are being replaced.</p> <p>A) Works (Direct Delivery) – To include approx. x1 school warning sign and post.</p> <p>B) Works (Direct Delivery) – To include replacement school warning signs.</p> <p>Total £4,000 not inc external uplifts</p> <p>Total £2,550 not inc external uplifts</p>	Pitsea	Basildon Unparished	Total Scheme	LBAS232016	£6,500	Validation does not recommend adding additional signage on London Road, although consideration could be given to relocating and upgrading the existing signage on Ryedene. A new location for the signage and clearer visibility will all be determined during the design phase.	G
25	Bells Hill Road, Basildon, Signage - Traffic Management	Request to investigate what improvements can be made along Bells Hill Road, as HGV signage is not clear and although there are restrictions in place heavy goods vehicle's continue to use this road as a cut through.	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS232019	TBC	In Validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£299,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
26	Bells Hill Road, Basildon, Width Restrictions	Install width restriction barriers to prevent heavy goods vehicles from entering Bells Hill Road, HGV's and Lorries are using this location as a cut through road from the A176 and are ignoring the restriction signage already in place.	Basildon Westley Heights	Basildon Unparished	Validation (Does not meet criteria)		N/A	A Traffic Regulation Order is already in place for this location along with appropriate restriction signage that has been installed to enforce the current regulations. The HGV average speed survey recorded was very low at 0.2. As restrictions are already in place this would be for the police to enforce.	R
27	Elsenham Crescent, Pitsea, Signage - Traffic Improvements	Request to make improvements to the signage and refresh road markings to promote safety and provide better visibility of the one-way system along with signage improvements.	Pitsea	Basildon Unparished	Validation (With Design Team)	LBAS232021	TBC	It has been recommended that a junction count survey is conducted with a 24hr monitor providing a link count in both directions to gather data analysis of the two junctions before further recommendations are made for improvements. The survey request has been added to the list of pending surveys should the panel wish to fund it the cost of this survey will be £730 and any additional counts will be £365. The illegal parking at school times is for SEPP to enforce their parking restriction penalties to those illegally parking at those times.	V
28	Clay Hill Road, Basildon - Bollards	Request for safety improvements to be made by installing bollards as drivers are bumping up the curb and driving across the grass to avoid traffic at school pick up times	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS232022	TBC	In Validation.	V
29	Lee Woottens Lane, Basildon - Traffic Management	Request for Keep Clear signage and Yellow Hatching.	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS232023	TBC	In Validation.	V
30	Mandeville Way, Basildon - Signage	Request for new directional signage.	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS232024	TBC	In Validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£299,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
31	Gascoigne Way, Basildon - Bollards	Request to replace the broken bollards that are now missing or broken, to prevent vehicles that are currently parking on the grassed verge.	Billericay and Burstead	Billericay CP	Validation (With Design Team)	LBAS232025	TBC	In Validation.	V
32	Maplestead, Basildon - Traffic Management	Request for a new assessment of what can be designed to alleviate the current parking issues in Maplestead.	Laindon Park and Fryerns	Basildon Unparished	Design	LBAS232025	£10,000	Validation suggests taking this forward as a Design Only Scheme so further assessments can be made which will include a ECC Arboricultural survey and street lighting assessment and design.	G

Schemes Awaiting Funding

Walking

Total Value of schemes	£25,500
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Queens Park Avenue, Billericay - Zebra Crossing	Request for the pedestrian refuge to be upgraded to a zebra crossing but awaiting the outcome of a CMA.	Billericay and Burstead	Billericay CP	Design	LBAS193009	£8,000	It was suggested to the panel that a new PV2 survey was funded while waiting for the CMA to be completed as there had been previous changes and a relocation of the VAS unit. in order to see if any of these improvements had worked. Although the speed has come down since the last speed survey was requested the speeds are still considered too high at 31.7mph and 31.1mph. The CMA is now awaiting approval.	G
2	Noak Hill Road near JW Church Street, Billericay - Pedestrian Crossing	A pedestrian crossing for safer crossing of the road by footway users.	Billericay and Burstead	Great Burstead and South Green CP	Validation (Does not meet criteria)	LBAS212014	N/A	Engineers concluded that there was not a suitable location to add an additional crossing point at the chosen location required. Therefore no scheme to progress.	R
3	Laindon Common Road JW Noak Hill Road, Billericay - Signalised Crossing	Signalised pedestrian crossing for a safer route by footway users.	Billericay and Burstead	Little Burstead CP	Validation (Awaiting Surveys)	LBAS212015	TBC	A new PV2 survey is required before this scheme can progress and submitted for validation along with the current data to support the new proposal.	V
4	Whitmore Way, Pitsea - Salt Bin -Walking	Request for a salt bin	Pitsea	Basildon Unparished	Validation (With Design Team)	LBAS233003	TBC	In validation.	V
5	Ghyllgrove, Broadmayne/town centre, Pitsea - Salt Bin - Walking	Request for a salt bin	Pitsea	Basildon Unparished	Validation (With Design Team)	LBAS233004	TBC	In validation.	V
6	Gibraltar Walk/Salcott Crescent, Salt bin-Wickford, Walking	Request to Install a salt bin in Salcott Crescent at the end of bridge for safer crossing during the winter months.	Wickford Crouch	Wickford Town Council	Validation (Does not meet criteria)	LBAS233002	N/A	Does not meet the criteria as a salt bin is located on a local gritting road and a salt bin is situated in Pedmarsh Drive.	R

Schemes Awaiting Funding

Walking

Total Value of schemes	£25,500
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
7	London Road, Basildon - Walking	Request for a Zebra Crossing outside Vange Primary school as children are currently crossing the road with no safe crossing point.	Basildon Westley Heights	Basildon Unparished	Validation (Does not meet criteria)	LBAS233007	N/A	PV2 data 0.194 x 10 so the HLO submitted a validation for assessment as it was just under the requirement, engineers concluded that where the pv2 value is below 0.2 then a crossing facility wouldn't be justified. Therefore it is not recommended that the proposal is taken any further.	R
8	Radford Way, Billericay - Footpath no7, Footbridge - Walking	No lighting on footbridge over the railway line between West Park Avenue and Radford Way, Billericay. The footbridge connects Footpath No.7 across the railway bridge and needs lighting for safer crossing.	Billericay and Burstead	Billericay CP	Validation (Does not meet criteria)	LBAS233006	N/A	It has been concluded that as the bridge is owned/maintained by Network Rail, they should be contacted directly regarding the addition of lighting.	R
9	London Road, jw/w Moss Drive, Basildon - Zebra Crossing	Vehicles ignoring the zebra crossing across London Road. Residents cross this busy road to visit the G.P., chemist and the busy mini-market. Plus some drivers are travelling at speed.	Basildon Westley Heights	Basildon Unparished	Validation (Awaiting Surveys)	LBAS233008	TBC	New Surveys to be requested before further recommendations are to be made.	V
10	Southend Road, Crays Hill, Wickford - Traffic Management	Request to prevent parking by installing bollards on the edge of the grass verge (assuming they cannot go on the footpath) for better visibility for traffic emerging from High View Rise safer for pedestrians.	Wickford Crouch	Ramsden Crays CP	Total Scheme	LBAS233010	£9,500	Validation suggests installing approx 20m knee rail fencing.	G
11	Goldings Crescent, Basildon - Walking	Request for bollards	Basildon Westley Heights	Basildon Unparished	Design	LBAS232014	£8,000	Validation recommends proceeding with a design only at this stage to carry out further assessments before bollards or a timber fence is installed.	G