

BRAINTREE LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Thursday 24th June 2021
Time:	15:00
Venue:	Video conference call
Chairman:	Cllr Chris Siddall (ECC)
Panel Members:	Cllr Lynette Bowers-Flint (ECC), Cllr Graham Butland (ECC), Cllr Tom Cunningham (ECC), Cllr Derrick Louis (ECC), Cllr Ross Playle (ECC), Cllr Peter Schwier (ECC), Cllr Paul Thorogood (ECC), Cllr Mary Cunningham (BDC), Cllr Paul Euesden (BDC), Cllr Richard van Dulken (BDC), Cllr Susan Wilson (BDC), Cllr John Bendall (BALC), Cllr David Gronland (BALC).
Officers:	Rissa Long – Highway Liaison Officer (EH) Charlotte O’Connell – Highway Liaison Officer (EH) Sonia Church – Highway Liaison Manager (EH) Samir Pandya – Operations Strategy and Policy Manager (BDC)
Secretariat:	Alison Webb- Governance and Members Officer (BDC)

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
2 - 10	3	Minutes of meeting held on 25th March 2021 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
11- 17	5	Report on Funded Schemes 2020/21	Rissa Long	Report 1
18 - 40	6	Report on Schemes Awaiting Funding	Rissa Long	Report 2
	7	Any other business:	All	Verbal
	8	Date of next meeting: 30 th September (Time TBC)	Chairman	Verbal

BRAINTREE LOCAL HIGHWAYS PANEL MINUTES - 25th March 2021 11.00am

Virtual Meeting (not held in public)

Chairman:	Councillor R Mitchell (Chairman) (ECC)
Panel Members:	<p>Councillor J Abbott (ECC) Councillor Mrs J Beavis (ECC) Councillor G Butland (ECC) Councillor S Canning (ECC) Councillor Mrs W Schmitt (ECC)</p> <p>Councillor Mrs M Cunningham (BDC) Councillor P Horner (BDC) Councillor R van Dulken (BDC) Councillor Mrs S Wilson (BDC)</p> <p>Councillor J Bendall (BALC) Councillor D Gronland (BALC)</p>
Officers:	<p>Sonia Church - Highways Liaison Manager, Essex Highways Rissa Long – Highways Liaison Officer, Essex Highways Samir Pandya – Operations Strategy and Policy Manager (BDC)</p> <p>Also in Attendance:-</p> <p>Lisa Hinman (Area Manager, North Essex Parking Partnership)</p>
Secretariat:	<p>Alison Webb – Governance and Members Officer (BDC)</p> <p>(ECC - Essex County Council) (BDC - Braintree District Council) (BALC - Braintree Association of Local Councils)</p>

Item		Owner
1.	<p>Welcome and Introductions:</p> <p>Councillor R Mitchell welcomed everyone to the meeting.</p>	

<p>2.</p>	<p>Apologies for Absence, Declarations of Interest and Public Questions:</p> <p>Apologies for Absence:</p> <p>Apologies for absence were received from Councillor D Finch (ECC)</p> <p>Declarations of Interest:</p> <p>There were no interests declared.</p> <p>Public Questions:</p> <p>The meeting was not held in public. There were no questions asked, or statements made.</p>	
<p>3.</p>	<p>Minutes:</p> <p>The Minutes of the meeting of Braintree Local Highways Panel held on 28th January 2021 were approved as a correct record.</p>	
<p>4.</p>	<p>Matters Arising from the Minutes of the Previous Meeting:</p> <p>There were no matters arising from the Minutes of the previous meeting.</p>	
<p>5.</p>	<p>Funded Schemes 2020/21:</p> <p>Consideration was given to a report on the Panel's Funded Schemes for 2020/21, which had been recommended for approval. The report provided an update on the current position of all schemes in the 2020/21 programme of work.</p> <p>In discussing this Item, Members were reminded that the Panel had previously agreed to four approved schemes being transferred from the programme of work for 2020/21 to the programme for 2021/22 due to an overspend within the programme for 2020/21. Members of the Panel were advised that it would be necessary to transfer a further four schemes from the programme of work for 2020/21 to the programme for 2021/22 due to unavoidable delays.</p> <p>DECISION:</p> <p>(1) That the report be noted.</p> <p>(2) That the following schemes, which had previously been included in the 2020/21 programme of work, be</p>	

	<p>transferred to the 2021/22 programme of work due to an overspend within the programme for 2020/21:-</p> <p>LBRA162022 - 20's Plenty, Valentine Way and School Road, Silver End Estimated Cost: - £4,500</p> <p>LBRA182030 - Gateway features, Hatfield Road, Terling Estimated Cost: - £6,000</p> <p>LBRA192012 – Installation of two bollards to protect a fire hydrant, Colchester Road, Bures Hamlet Estimated Cost: - £4,500</p> <p>LBRA198001 – Creation of a public right of way, Church Road, Rivenhall Estimated Cost: - £3,000</p> <p>(3) That the following schemes, which had previously been included in the 2020/21 programme of work, be transferred to the 2021/22 programme of work due to unavoidable delays.</p> <p>LBRA152140 - Upgrade of the existing pedestrian refuge to a signal crossing, B1389 Hatfield Road, Witham Estimated Cost:- £6,500 ('Walking') <i>Reason for delay:- An arboricultural assessment has identified issues with tree roots and it is recommended that trial holes should be dug to establish if installing connections is viable. Further funding is required to continue the feasibility study in 2021/22.</i></p> <p>LBRA175001 - Raised kerbs, High Street, Halstead Estimated Cost:- £27,500 ('Passenger Transport') <i>Reason for delay:- The works are 50% complete, but the presence of scaffolding is preventing completion of the scheme.</i></p> <p>LBRA162029 - Quiet Lane, Water Lane, Shalford Estimated Cost:- £5,000 ('Traffic Management') <i>Reason for delay:- The outline design has been completed, but consultation will not take place until Covid-19 restrictions have been lifted.</i></p> <p>LBRA204001 - Request to assess and determine the provision of a cycle route / walk way from Kelvedon to Earls Colne Estimated Cost:- £5,000 ('Cycling') <i>Reason for delay:- The complexity of the study.</i></p>	
--	--	--

<p>6.</p>	<p>Schemes Awaiting Funding:</p> <p>Consideration was given to a ‘Schemes Awaiting Funding’ report, which included details of requests received for funding from the Panel’s budget for the year 2021/22. Members of the Panel were requested to determine which of these schemes should be recommended for inclusion in a forthcoming programme of works. The total value of unallocated schemes on the potential schemes list was £1,055,500.</p> <p>It was reported that £407,789 had been allocated to Braintree Local Highways Panel for the year 2021/22. In addition, it was anticipated that a further £200,000 would be allocated to the Panel in June 2021 for expenditure in 2021/22.</p> <p>In discussing this Item, Members were reminded that on 17th September 2020 the Panel had agreed that four previously approved schemes should be transferred from the Panel’s programme of work for 2020/21 to the programme for 2021/22. These schemes were LBRA162022 - 20's Plenty, Valentine Way and School Road, Silver End, Estimated Cost £4,500; LBRA182030 - Gateway features, Hatfield Road, Terling, Estimated Cost £6,000; LBRA192012 – Installation of two bollards to protect a fire hydrant, Colchester Road, Bures Hamlet, Estimated Cost £4,500; and LBRA198001 – Creation of a public right of way, Church Road, Rivenhall, Estimated Cost £3,000.</p> <p>In addition, a further four schemes would be transferred from the programme of work for 2020/21 to the programme for 2021/22 due to unavoidable delays. These schemes were LBRA152140 - Upgrade of the existing pedestrian refuge to a signal crossing, B1389 Hatfield Road, Witham, Estimated Cost £6,500 (‘Walking’); LBRA175001 - Raised kerbs, High Street, Halstead, Estimated Cost £27,500 (‘Passenger Transport’); LBRA162029 - Quiet Lane, Water Lane, Shalford, Estimated Cost £5,000 (‘Traffic Management’); and LBRA204001 - Request to assess and determine the provision of a cycle route / walk way from Kelvedon to Earls Colne, Estimated Cost £5,000 (‘Cycling’).</p> <p>Funding for all eight schemes, which amounted to approximately £40,000 would be met from the Panel’s budget of £407,789 for 2021/22.</p> <p>It was also reported that funding would be required from the Panel’s budget for 2021/22 for a ‘safer roads’ scheme at Hatfield Peverel, the cost of which was estimated to be £5,000.</p> <p>Members were reminded that scheme LBRA182040 - Gateway features, Cressing village, Estimated Cost £16,000 would be</p>	
------------------	---	--

	<p>funded by Cressing Parish Council and that it had been included on the schedule of 'Schemes Awaiting Funding' inadvertently.</p> <p>In considering this report, it was proposed that the majority of 'Traffic Management' schemes listed, which had been designated as 'green' and therefore met the criteria for implementation should be supported, with the exception of scheme LBRA142006- Carriageway widening, installation of a footpath and new kerbing, B1018 Braintree Road, Cressing, Estimated Cost £245,000 as this was likely to be implemented by other means. It was also proposed that only one of the proposed 'Quiet Lanes' schemes should be supported at this time.</p> <p>It was also proposed, that with the exception of scheme LBRA198001 – Creation of a public right of way, Church Road, Rivenhall, Estimated Cost £3,000 referred to above and scheme LBRA 173005 – Zebra crossing, Templars School, Cressing Road, Witham, Estimated Cost £67,000, none of the schemes which had been categorised on the schedule under 'Walking', 'Public Transport' and 'Public Rights of Way' should be recommended for approval at this stage. Instead, it was proposed that the anticipated additional budget sum of £200,000 should be allocated to these schemes and that Members of the Panel should recommend at the next meeting which schemes they considered should be given priority.</p> <p>A list of the schemes which had been recommended for approval in 2021/22 would be circulated to the Members of the Panel. The Members would also be requested to start identifying which of the 'Walking', 'Public Transport' and 'Public Rights of Way' schemes they would wish to be funded from the additional budget allocation of £200,000 in order that these could be recommended for approval at the next meeting of the Panel.</p> <p>DECISION:</p> <p>(1) As agreed at the Braintree Local Highways Panel meeting held on 17th September 2020, the following schemes which had previously been included in the 2020/21 programme of work, be transferred to the 2021/22 programme of work:-</p> <p>LBRA162022 - 20's Plenty, Valentine Way and School Road, Silver End Estimated Cost: - £4,500</p> <p>LBRA182030 - Gateway features, Hatfield Road, Terling Estimated Cost: - £6,000</p>	
--	---	--

	<p>LBRA192012 – Installation of two bollards to protect a fire hydrant, Colchester Road, Bures Hamlet Estimated Cost: - £4,500</p> <p>LBRA198001 – Creation of a public right of way, Church Road, Rivenhall Estimated Cost: - £3,000</p> <p>(2) That the following schemes which had previously been included in the 2020/21 programme of work, be transferred to the 2021/22 programme of work due to unavoidable delays.</p> <p>LBRA152140 - Upgrade of the existing pedestrian refuge to a signal crossing, B1389 Hatfield Road, Witham Estimated Cost:- £6,500 ('Walking') <i>Reason for delay:- An arboricultural assessment has identified issues with tree roots and it is recommended that trial holes should be dug to establish if installing connections is viable. Further funding is required to continue the feasibility study in 2021/22.</i></p> <p>LBRA175001 - Raised kerbs, High Street, Halstead Estimated Cost:- £27,500 ('Passenger Transport') <i>Reason for delay:- The works are 50% complete, but the presence of scaffolding is preventing completion of the scheme.</i></p> <p>LBRA162029 - Quiet Lane, Water Lane, Shalford Estimated Cost:- £5,000 ('Traffic Management') <i>Reason for delay:- The outline design has been completed, but consultation will not take place until Covid-19 restrictions have been lifted.</i></p> <p>LBRA204001 - Request to assess and determine the provision of a cycle route / walk way from Kelvedon to Earls Colne Estimated Cost:- £5,000 ('Cycling') <i>Reason for delay:- The complexity of the study.</i></p> <p>(3) That funding of approximately £5,000 be allocated from the Panel's budget for 2021/22 for a 'safer roads' scheme at Hatfield Peverel.</p> <p>(4) That, as noted at the Braintree Local Highways Panel meeting held on 17th September 2020, the following scheme be removed from the schedule of 'Schemes Awaiting Funding' and not included in the 2021/22 programme of work as it is being funded and implemented by Cressing Parish Council:-</p>	
--	---	--

	<p>LBRA182040 - Gateway features, Cressing Estimated Cost: - £16,000</p> <p>(5) That the following schemes be recommended for approval and included in the programme of work for 2021/22:-</p> <p><u>Traffic Management</u></p> <p>LBRA162033 - Quiet Lane, Woolpits Road, Great Saling Estimated Cost:- £8,000</p> <p>LBRA162064 - 20mph speed limit, Francis Way j/w Broadway, Silver End Estimated Cost:- £10,000</p> <p>LBRA182003 - Junction improvements, Manor Street, Braintree Estimated Cost:- £6,500</p> <p>LBRA182014 - Grasscrete / harden verge overrun works, B1024 Coggeshall Road, j/w Upper Holt Street, Earls Colne Estimated Cost:- £8,500</p> <p>LBRA182021 - Pedestrian guard railing / layby, School Road, Silver End Estimated Cost:- £14,500</p> <p>LBRA182025 - Gateway improvements at entrance and exit to village, A1017 Rowley Hill, Sturmer Estimated Cost:- £3,500</p> <p>LBRA182005 – Grasscrete, School Road, Silver End Estimated Cost:- £30,000</p> <p>LBRA182042 - Grasscrete / harden verge / parking, Church Road, Wickham St Paul Estimated Cost:- £5,500</p> <p>LBRA162074 – Improved Street lighting / Zebra crossing upgrade, Church Lane, Bocking Estimated Cost:- £10,500</p> <p>LBRA192003 – Fingerposts, Greenstead Green and Halstead Rural Estimated Cost:- £22,500</p>	
--	--	--

<p>LBRA192008 - Repeater signs and carriageway roundels, White Notley Estimated Cost:- £11,500</p> <p>LBRA192009 - 20's Plenty, Hall Drive, Gosfield Estimated Cost:- £4,000</p> <p>LBRA192013 – Provision of a box junction, Lawn Chase, Witham Estimated Cost:- £2,500</p> <p>LBRA192018 - Request to make a Bennett island one way, Park View leading to Patten Farm Road, Blackmore End Estimated Cost:- £6,500</p> <p>LBRA192044 – Assessment of improvements to the road layout, Feering Estimated Cost:- £6,500</p> <p>LBRA162020 – Layby, Finchingfield Road, Steeple Bumpstead Estimated Cost:- £26,000</p> <p>LBRA192046 - Junction improvements, Witham Road j/w Church Road, Black Notley Estimated Cost:- £6,500</p> <p>LBRA192048 - Road narrowing signage, Head Street, Halstead Estimated Cost:- £6,000</p> <p>LBRA192049 - Road narrowing signage, Tidings Hill, Halstead Estimated Cost:- £5,000</p> <p>LBRA192050 - 20's Plenty, Park Road, Earls Colne Estimated Cost:- £3,500</p> <p>LBRA192053 - Signage improvements, Parley Beams, Greenstead Green Estimated Cost:- £4,000</p> <p>LBRA192054 - Signage improvements, Great Maplestead Estimated Cost:- £7,500</p> <p>LBRA192055 - Directional signage for the village hall, museum and public toilets, Stoneham Street, Coggeshall Estimated Cost:- £3,000</p>	
---	--

	<p>LBRA192057 - 20's Plenty, Beridge Road, Halstead Estimated Cost:- £5,000</p> <p>LBRA192058 - Grasscrete / verge protection measures, Temple Lane, Silver End Estimated Cost:- £5,500</p> <p>LBRA192059 - Grasscrete / verge protection measures, Broadway, Silver End Estimated Cost:- £5,000</p> <p>LBRA192062 - Request to look at improvements to the road layout close to the mini-roundabout, B1018 Braintree Road, Witham Estimated Cost:- £10,000</p> <p><u>Walking</u></p> <p>LBRA 173005 – Zebra crossing, Templars School, Cressing Road, Witham Estimated Cost:- £67,000</p> <p>Action By: Rissa Long, Essex Highways. To circulate a list of the schemes which have been recommended for approval in 2021/22 to the Members of the Panel and to request Members to identify which 'Walking', 'Public Transport' and 'Public Rights of Way' schemes they would wish to be funded from the additional budget allocation of £200,000 in order that these may be recommended for approval at the next meeting of the Panel.</p>	(HLO)
7.	<p>Any Other Business:</p> <p>There was no other business.</p>	
8.	<p>Date of Next Meeting:</p> <p>It was noted that the next meeting of Braintree Local Highways Panel was scheduled to take place on Thursday, 24th June 2021. The start time is to be confirmed.</p> <p>It was agreed that virtual meetings of the Panel should be held via 'Zoom' rather than 'Microsoft Teams.' As Essex Highways did not hold a licence with 'Zoom', it was agreed that meeting invitations should in future be sent by Braintree District Council which was licensed to do so.</p> <p>The meeting commenced at 11.00am and closed at 1.00pm.</p> <p style="text-align: center;">Councillor R Mitchell (Chairman)</p>	

BRAINTREE LOCAL HIGHWAY PANEL FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Braintree Local Highway Panel has recommended for inclusion in their 2021/22 programme.

Budget summary 2021/22	
1. Commissioned schemes	
Safer Roads Schemes 2021/22	£7,500
Commissioned Schemes 2021/22	£356,000
Sub-total	£348,500
2. LHP Funding	
LHP Funding 2021/22	£407,789
LHP Additional Funding 2021/22	£200,000
Sub-total	£607,789
3. Cancelled Commissioned Schemes	
LBRA192013 – Lawn Chase, Witham, Box Junction	£2,500
Sub-total	£2,500
4. Summary	
Total LHP Budget 2021/22	£607,789
Total Commissioned Schemes (minus cancelled schemes)	£353,500
Total remaining 2021/22 budget	£254,289

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

Funded Schemes 2020-21

Total Value of Schemes	£42,500
------------------------	----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	Yeldham Road, Sible Hedingham - Parking	Layby extension	Hedingham	Sible Hedingham	Traffic Management	Design	LBRA182002	£6,500	Investigatory works identified the presence of drainage storage crates which will prevent this scheme from being viable. The panel need to confirm if this scheme can be cancelled.	N/A
2	Cressing Road, Braintree south of Stubbs Lane - Zebra crossing	Zebra crossing	Braintree Eastern	Non Parished	Walking	Design	LBRA173006	£8,500	Objections were received during the formal consultation which will need to be resolved before this can proceed to installation. It has been agreed County Member will have a discussion with school to agree a way forward.	Q4
3	Halstead High Street – Raised Kerbs	Raised kerbs	Halstead	Halstead	Passenger Transport	Implementation	LBRA175001	£27,500	Completed in March 2021	COMPLETED

Funded Schemes 2021-22

Total Value of Schemes	£356,000
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	B1389 Hatfield Road, Witham - Signalised crossing	Upgrade the existing pedestrian refuge to a signalised crossing	Witham Southern	Witham Town	Walking	Feasibility	LBRA152140	£16,000	The Arboricultural assessment identified issues with the tree roots. Trial holes to identify the extent of the problem are due to commence in early July.	Q4
2	Water Lane, Shalford - Quiet Lane	Quiet Lane	Three Fields with Great Notley	Shalford	Traffic Management	Total scheme	LBRA162029	£5,000	The consultation will commence now that Covid restrictions have been lifted. Contact with Parish has been made.	Q4
3	Kelvedon to Earls Colne - Cycle route	Request to assess and determine any measures deemed acceptable to provide a cycle / walk way from Kelvedon to Earls Colne	Various	Various	Cycling	Feasibility	LBRA204001	£5,000	The concept is too detailed for a full feasibility study however, a briefing note outlining the issues has been prepared.	Q2
4	Church Road, Rivenhall - PROW creation	Request for a new PROW to be created	Witham Northern	Rivenhall	Public Rights of Way	Feasibility	LBRA198001	£3,000	The specifics of what is required need to be established before the scheme can progress.	N/A
5	Woolpits Road, Great Saling - Quiet Lane	Quiet Lane	Three Fields with Great Notley	Great Saling	Traffic Management	Total scheme	LBRA162033	£8,000	The formal consultation will be arranged at the earliest opportunity.	Q4
6	Valentine Way and School Road, Silver End	20's Plenty	Witham Northern	Silver End	Traffic Management	Total scheme	LBRA162022	£4,500	The school have been contacted regarding the designs for the 20's Plenty competition. The winning entry will then be replicated on to the signage.	Q2
7	Francis Way j/w Broadway, Silver End - 20mph limit	20mph limit	Witham Northern	Silver End	Traffic Management	Design	LBRA162064	£10,000	The legal process will commence towards the end of the financial year.	Q4
8	Manor Street, Braintree Junction improvements	Request to look into the layout of Manor Street to assist bus and cycle movements	Braintree Town	Non Parished	Traffic Management	Feasibility	LBRA182003	£6,500	The scheme will be coordinated with the ITS team	Q3

Funded Schemes 2021-22

Total Value of Schemes	£356,000
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
9	B1024 Coggeshall Road j/w Upper Holt Street, Earls Colne - Overrun works	Grasscrete / Harden verge	Halstead	Earls Colne	Traffic Management	Total scheme	LBRA182014	£8,500		Q3
10	School Road, Silver End - Pedestrian Guard Railing / Layby	A request to remove the existing layby and install more pedestrian guard railing and look at features to preserve the grass verges	Witham Northern	Silver End	Traffic Management	Total scheme	LBRA182021	£14,500	The design will look at removing the layby and installing lining as well as a concrete overrun strip.	Q3
11	A1017 Rowley Hill, Entrance and Exit to village - Gateway improvements	Amendments to the current gateway signage to indicate that it's a Speedwatch village	Hedingham	Sturmer	Traffic Management	Total scheme	LBRA182025	£3,500	The Parish have confirmed that the Speedwatch is no longer active in the village.	CANCELLED
12	School Road, Silver End - Grasscrete	Request to amend the current Grasscrete layout as soil has been left and is being over run	Witham Northern	Silver End	Traffic Management	Total scheme	LBRA182005	£30,000		Q3
13	Hatfield Road, Terling - Gateway features	Request for gateway features	Witham Northern	Terling & Fairstead	Traffic Management	Total scheme	LBRA182030	£6,000		Q4
14	Church Road, Wickham St Paul - Parking	Harden verge	Hedingham	Wickham St Paul	Traffic Management	Design	LBRA182042	£5,500	Scheme is feasible however we would only be able to provide two additional parking spaces and two vehicles already park on the verge.	Q4
15	Church Lane, Bocking - Zebra crossing upgrade	Street lighting to look into the upgrading of the PAR lamps to improve the task lighting	Bocking	Non Parished	Traffic Management	Implementation	LBRA162074	£10,500		N/A
16	Greenstead Green and Halstead Rural - Fingerposts	Request to improve the existing fingerposts	Halstead	Greenstead Green & Halstead Rural	Traffic Management	Total scheme	LBRA192003	£22,500	Validation recommends replacing 10 fingerposts.	Q3

Funded Schemes 2021-22

Total Value of Schemes	£356,000
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
17	White Notley and Faulkbourne - TMI	Repeater signs and carriageway roundels	Witham Northern	White Notley	Traffic Management	Total scheme	LBRA192008	£11,500	The design will look at repeater signs and speed roundels within the length of 40mph limit, also review / replace the repeaters in the 30mph to the east of Faulkbourne.	Q4
18	Hall Drive, Gosfield - 20's Plenty	Request for 20's Plenty	Halstead	Gosfield	Traffic Management	Total scheme	LBRA192009	£4,000	The school have been contacted regarding the designs for the 20's Plenty competition. The winning entry will then be replicated on to the signage.	Q3
19	Lawn Chase, Witham - Box junction	Request for a box junction to be installed	Witham Northern	Witham Town	Traffic Management	Total scheme	LBRA192013	£2,500	Scheme delivered by another team so can be cancelled from the LHP programme.	CANCELLED
20	Park View leading to Patten Farm Road, Blackmore End	Request to make the Bennett island one way	Three Fields with Great Notley	Wethersfield	Traffic Management	Design	LBRA192018	£6,500	The design will determine if the one way system is suitable and also address the land issues.	Q4
21	Outside Poplar Hall, Little Tey Road - Signing	Request for improvements to the road layout to be assessed	Braintree Eastern	Feering	Traffic Management	Total scheme	LBRA192044	£6,500	The design will be for road narrowing signage as well as 'SLOW' road markings.	Q4
22	Finchingfield Road, Steeple Bumpstead - layby	Layby	Hedingham	Steeple Bumpstead	Traffic Management	Total scheme	LBRA162020	£26,000	Visibility issues at this location have identified that only 2/3 official parking spaces could be created however the Parish and County Member have confirmed that they wish to see this progressed.	Q3
23	Witham Road j/w Church Road, Black Notley - Junction improvements	Request to look at improvements to the junction	Witham Northern	Black Notley	Traffic Management	Design	LBRA192046	£6,500	Design will look at either a left turn only lane or amending the kerb line.	Q4

Funded Schemes 2021-22

Total Value of Schemes	£356,000
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
24	Cressing Road, Witham outside Templars School - Zebra crossing	Zebra crossing	Witham Northern	Witham Town	Walking	Implementation	LBRA173005	£67,000	Objections have been received during the formal consultation process. A decision needs to be made regarding the progression of the Scheme.	Q4
25	Head Street, Halstead - Road narrowing signage	Request for road narrowing signage	Halstead	Halstead	Traffic Management	Total scheme	LBRA192048	£6,000		Q3
26	Tidings Hill, Halstead - Road narrowing signage	Request for road narrowing signage	Halstead	Halstead	Traffic Management	Total scheme	LBRA192049	£5,000		Q3
27	Park Lane, Earls Colne - 20's Plenty	Request for 20's Plenty	Halstead	Earls Colne	Traffic Management	Total scheme	LBRA192050	£3,500	The school have been contacted regarding the designs for the 20's Plenty competition. The winning entry will then be replicated on to the signage.	Q3
28	Parley Beams, Halstead - Signage improvements	Request for signage improvements	Halstead	Greenstead Green & Halstead Rural	Traffic Management	Total scheme	LBRA192053	£4,000	Design complete.	Q2
29	Great Maplestead - Signage improvements	Request to look at additional warning signage through the village	Hedingham	Great Maplestead	Traffic Management	Total scheme	LBRA192054	£7,500	The design will look to install 'pedestrian in road' signage, refreshing current markings around the village and installing 30mph roundels.	Q3
30	Stoneham Street, Coggeshall - Directional signage	Request to install directional signage for the village hall, museum and public toilets	Braintree Eastern	Coggeshall	Traffic Management	Total scheme	LBRA192055	£3,000		Q3
31	Beridge Road, Halstead - 20's Plenty	20's Plenty	Halstead	Halstead	Traffic Management	Total scheme	LBRA192057	£5,000	The school have been contacted regarding the designs for the 20's Plenty competition. The winning entry will then be replicated on to the signage.	Q2
32	Temple Lane, Silver End - Verge protection	Request for Grasscrete / verge protection measures	Witham Northern	Silver End	Traffic Management	Design	LBRA192058	£5,500		Q4
33	Broadway, Silver End - Verge protection	Request for Grasscrete / verge protection measures	Witham Northern	Silver End	Traffic Management	Design	LBRA192059	£5,000		Q4

Funded Schemes 2021-22

Total Value of Schemes	£356,000
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
34	B1018 Braintree Road, Witham - Mini-roundabout	Request to look at improvements to the road layout close to the mini-roundabout	Witham Northern	Witham Town	Traffic Management	Feasibility	LBRA192062	£10,000	The feasibility study will determine if there is a viable scheme at this location.	Q4
35	Hatfield Road, Witham - CR scheme	Additional 'no entry' sign and amendment to the TRO	Witham Southern	Witham Town	Safer Roads	Total scheme	LBRA211001	£5,000	The required signage has been installed.	COMPLETED
36	Colchester Road, Bures Hamlet - Bollards	Request for bollard to protect the fire hydrant	Hedingham	Bures Hamlet	Traffic Management	Total scheme	LBRA192012	£4,500	The design is complete, awaiting stats information before implementation.	Q2
37	SAFETY AUDITS							£2,500		

BRAINTREE LOCAL HIGHWAY PANEL REPORT 2 – SCHEMES AWAITING FUNDING

The Schemes Awaiting Funding List identifies all of the requests that have been received for the consideration of the Braintree Local Highway Panel. The Panel are asked to review the schemes, making their funding recommendations for those schemes they wish to see delivered and also choose to remove any which they would not wish to consider for future funding.

The breakdown of scheme types available for consideration is as below:

Budget Summary	
Traffic Management	£100,500
Walking	£306,500
Passenger Transport	£98,500
Public Rights of Way	£84,500
Total	£590,000

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£108,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Colne Road to the Colchester bound carriageway of the A120 - Junction improvements	Dedicated left hand lane from Colne Road to the A120	Braintree Eastern	Coggeshall	Feasibility Only	LBRA172010	£6,500	Awaiting response from Highways England.	A
2	Colneford Hill/Colne Park Road, White Colne - Kerbing works	Land negotiations and kerbing design	Halstead	White Colne	Design	LBRA142020	£19,500	Final meeting to be held with the Parish to confirm the extent of what could be done.	A
3	Cressing Village Gateway features	Gateway features	Braintree Eastern	Cressing	Total scheme	LBRA182040	£16,000	The Panel agreed at the September Panel to cancel this scheme from the 2020-21 programme with a view to progressing it in 2021-22.	G
4	Sheepcotes Lane, Silver End - Quiet Lane	Quiet Lane	Witham Northern	Silver End	Total scheme	LBRA162026	£8,000		G
5	Tey Road and America Road, Earls Colne - Quiet Lane	Quiet Lane	Halstead	Earls Colne	Total scheme	LBRA162030	£9,500		G
6	Newhouse Road and Nightingale Hall Road, Earls Colne - Quiet Lane	Quiet Lane	Halstead	Earls Colne	Total scheme	LBRA162031	£8,000		G
7	Boley Road, White Colne - Quiet Lane	Quiet Lane	Halstead	White Colne	Total scheme	LBRA162038	£10,500		G
8	Sage End Road, Helions Bumpstead- Quiet Lane	Quiet Lane	Heddingham	Helions Bumpstead	Design	LBRA172006	£8,000		G
9	Sunnyfields Road, Braintree - Quiet Lane	Quiet Lane	Halstead	Non Parished	Total scheme	LBRA172042	£5,000		G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£108,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
10	A1017 Poole Street, Great Yeldham - VAS	Request for a VAS	Hedingham	Great Yeldham	Validation	LBRA182038	-	Site meets the recommended speeds for a VAS however there is not an appropriate location on site to be able to sight this. Parish have now requested new locations, surveys will be undertaken once COVID restrictions are lifted.	V
11	Elms Hall Road, Colne Engaine - Quiet Lane	Request for a Quiet Lane	Halstead	Colne Engaine	Feasibility	LBRA192007	£3,000	A Quiet Lane could be installed however one sign would need to be installed on Common Land so agreement would need to be sought before we can progress with the scheme.	G
12	London Road, Great Notley - TMI	Request for traffic management improvements	Three Fields with Great Notley	Great Notley	Validation	LBRA192019	TBC	Speed surveys have now been ordered.	V
13	B1053 close to junction with Clifffield, Shalford - VAS	Request for a VAS	Three Fields with Great Notley	Shalford	Validation	LBRA192033	TBC	Awaiting response from Parish Council on desired location of speed survey.	V
14	Shalford Hall Farm, Shalford - VAS	Request for a VAS	Three Fields with Great Notley	Shalford	Validation	LBRA192034	TBC	Awaiting response from Parish Council on desired location of speed survey.	V
15	Fairstead - Fingerposts	Request for fingers posts to be replaced	Witham Northern	Terling & Fairstead	Validation	LBRA192042	TBC	In validation.	V
16	Fairstead Road, Fairstead - Passing Places	Request for formal passing places	Witham Northern	Terling & Fairstead	Validation	LBRA192047	TBC	In validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£108,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
17	Colneford Hill, White Colne - Traffic calming	Traffic calming along the A1124	Halstead	White Colne	Validation	LBRA202022	TBC	In validation.	V
18	Park Road and Church Road, Wickham St Paul - SID	Request for SID	Hedingham	Wickham St Paul	Validation	LBRA192025	TBC	Speed surveys have now been ordered.	V
19	Oak Road, Halstead - Quiet Lane	Request for a Quiet Lane	Halstead	Halstead	Validation	LBRA192051	TBC	Speed surveys are required in order to progress the validation but are on hold due to covid restrictions.	V
20	London Road, Feering -TMI	Request for traffic calming measures	Braintree Eastern	Feering	Validation	LBRA192052	TBC	Speed surveys have now been ordered.	V
21	Church Road, Rivenhall - Traffic calming	Request for traffic calming on the approach to the zebra crossing	Witham Northern	Rivenhall	Validation	LBRA192056	TBC	Speed surveys are required in order to progress the validation but are on hold due to covid restrictions.	V
22	Boars Tye Road j/w Sheepcotes, Silver End - Verge protection	Request for Grasscrete / verge protection measures	Witham Northern	Silver End	Validation	LBRA192060	TBC	In validation.	V
23	Ashes Road, Cressing - TMI	Request for traffic calming features	Braintree Eastern	Cressing	Validation	LBRA202002	TBC	Speed surveys have now been ordered.	V
24	Colchester Road, Halstead - TMI	Request for traffic calming	Halstead	Halstead	Validation	LBRA202004	TBC	Speed surveys are required in order to progress the validation but are on hold due to covid restrictions.	V
25	Trinity Street, Halstead - VAS	VAS on the approach to the zebra crossing	Halstead	Halstead	Validation	LBRA202005	TBC	Speed surveys are required in order to progress the validation but are on hold due to covid restrictions.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£108,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
26	Blunts Hall Road, Witham - TMI	Request for traffic calming / Quiet Lane	Witham Southern	Witham Town	Validation	LBRA202006	TBC	Speed surveys are required in order to progress the validation but are on hold due to covid restrictions.	V
27	Toldishall Road, Great Maplestead - Quiet Lane	Request for a Quiet Lane	Hedingham	Great Maplestead	Validation	LBRA202007	TBC	Speed surveys are required in order to progress the validation but are on hold due to covid restrictions.	V
28	A1017 Swan Street, Sible Hedingham - TMI	Request for traffic calming measures	Hedingham	Sible Hedingham	Validation	LBRA202008	TBC	In validation.	V
29	White Court - 20mph Zone / limit	Request for a 20mph zone / Limit	Three Fields with Great Notley	Great Notley	Validation	LBRA202009	TBC	Speed surveys are required in order to progress the validation but are on hold due to covid restrictions.	V
30	Junction of Jenkins Lane/Maldon Road, Hatfield Peverel - Safety	Measures to improve the safety on the bend	Witham Southern	Hatfield Peverel	Total scheme	LBRA202010	£8,000	The validation recommends installing various signage.	G
31	Bardfield Road, Great Saling - Improved signage	Bend warning signage to highlight the junction that leads to Stebbing	Three Fields with Great Notley	Great Saling	Total scheme	LBRA202011	£6,500	The validation has determined that all relevant signage is in place however it has recommended funding vegetation clearance on the footway.	G
32	Bardfield Road, Great Saling - Parking places	Marked parking places on the carriageway to serve as a natural traffic calming feature	Three Fields with Great Notley	Great Saling	Validation	LBRA202013	TBC	In validation.	V
33	Rivenhall - HGV alternative route	Route signage for the alternative route to deter large vehicles from approaching the railway bridge	Witham Northern	Rivenhall	Validation	LBRA202014	TBC	In validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£108,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
34	Stisted - Rotatable VAS	Rotatable VAS to be used at 4 identified locations within the Parish	Braintree Eastern	Stisted	Validation	LBRA202015	TBC	In validation.	V
35	Audley End, Gestingthorpe - VAS post	Post to house the new VAS.	Hedingham	Gestingthorpe	Total scheme	LBRA182023	TBC	The sign was ordered in 2020-21 however a viable location for the VAS post is still to be determined.	V
36	Braintree Road, Great Bardfield - Traffic management improvements	Measures to discourage breaches of the speed limit close to Deer Park Drive	Three Fields with Great Notley	Great Bardfield	Validation	LBRA202016	TBC	In validation.	V
37	Moat Lane and Henny Back Road - HGV restriction	HGV restriction	Hedingham	Alphamstone & Lamarsh	Validation	LBRA202017	TBC	In validation.	V
38	Mount Hill, Halstead - Traffic calming	Traffic calming along Mount Hill in the vicinity of Trinity Church	Halstead	Halstead	Validation	LBRA202018	TBC	In validation.	V
39	Colne Engaine Primary School - 20's Plenty	20's Plenty scheme outside the school	Halstead	Colne Engaine	Validation	LBRA202019	TBC	In validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£108,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
40	Braintree Road, Gosfield - Traffic management improvements	Traffic calming on Braintree Road	Halstead	Gosfield	Validation	LBRA202020	TBC	In validation.	V
41	Hedingham Road, Gosfield - Traffic Management	Traffic calming on Hedingham Road	Halstead	Gosfield	Validation	LBRA202021	TBC	In validation.	V
42	Elms Hall Road, Colne Engaine - HGV signage	Either weight limit or 'Unsuitable for HGV' signage	Halstead	Colne Engaine	Validation	LBRA202023	TBC	In validation.	V
43	Greenstead Green, Halstead - HGV signage	Either weight limit or 'Unsuitable for HGV' signage	Halstead	Halstead	Validation	LBRA202024	TBC	In validation.	V
44	The Causeway, Halstead - Signage improvements	Amendments and improvements to directional signage	Halstead	Halstead	Validation	LBRA202025	TBC	In validation.	V
45	The Causeway, Halstead - Zebra crossing improvements	Improvements to the visibility of the zebra crossing	Halstead	Halstead	Validation	LBRA202026	TBC	In validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£108,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
46	Churchill Avenue, Halstead - 20mph zone	20mph zone for the areas not covered by a new limit introduced for the new development	Halstead	Halstead	Validation	LBRA202027	TBC	In validation.	V
47	The Limes j/w The Street, Gosfield - Salt bin	New salt bin	Halstead	Gosfield	Validation	LBRA202028	TBC	In validation.	V
48	Chapel Hill, Halstead - School signage improvements	Upgrade to existing school signs, possibly 20 when lights flash	Halstead	Halstead	Validation	LBRA202029	TBC	In validation.	V
49	Station Road, Earls Colne - Traffic calming	Traffic calming on Station Road	Halstead	Earls Colne	Validation	LBRA202030	TBC	In validation.	V
50	Blue Bridge, Halstead - Traffic calming	Traffic calming on Blue Bridge	Halstead	Halstead	Validation	LBRA202031	TBC	In validation.	V
51	High Street, Earls Colne - Traffic calming	Traffic calming on the High Street	Halstead	Earls Colne	Validation	LBRA202032	TBC	In validation.	V
52	Blamsters Crescent, Halstead - Road widening	Widening the road to facilitate off road parking	Halstead	Halstead	Validation	LBRA202033	TBC	In validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£108,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
53	Long Gardens, Wickham St Pauls - Speeding concerns	Measures to reduce the speeding	Hedingham	Wickham St Paul	Validation	LBRA202034	TBC	In validation.	V
54	Highstreet Green, Sible Hedingham - Speed limit request	Introduci+D132:D145on of a speed limit where currently the area is derestricted	Hedingham	Sible Hedingham	Validation	LBRA202035	TBC	In validation	V
55	Cornish Hall End - TM	Speeding	Three Fields with Great Notley	Steeple Bumpstead	Validation	LBRA212001	TBC	In validation	V
56	Vicarage road Finchingfield	Salt Bin	Three Fields with Great Notley	Finchingfield	Validation	LBRA212002	TBC	In validation	V
57	A131 Panner's roundabout at top of Bridge End	Pedestrian crossing warning sign.	Three Fields with Great Notley	Great Notley	Validation	LBRA212003	TBC	In validation	V
58	Hulls Lane Shalford Quiet lane status	Quiet Lane status	Three Fields with Great Notley	Shalford	Validation	LBRA212004	TBC	In validation	V
59	Unsuitable for HGV's Moat Lane and Henny Back Road, Alphamstone	Unsuitable for HGV's	Hedingham	Alphamstone & Lamarsh	Validation	LBRA212005	TBC	In validation	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£108,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
60	Flora Road, Witham - Traffic Management	Traffic Management	Witham Southern	Witham Town	Validation	LBRA212006	TBC	In validation	V

Schemes Awaiting Funding

Walking

Total Value of schemes	£306,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	East Street, Coggeshall - Dropped kerbs	Request for dropped kerbs	Braintree Eastern	Coggeshall	Design	LBRA193004	£4,000	Validation has recommended proceeding to design only as there may be some issues with installing dropped kerbs with the amount of parking in the vicinity.	G
2	Rickstones Road, Witham - Zebra crossing	Request for a zebra crossing	Witham Northern	Witham Town	Design	LBRA193005	£9,500		G
3	Coggeshall Road, Railway Street and Courtauld Road - Crossing improvements	Request to upgrade the lighting and look at improvements to the current crossing facilities	Various	Non Parished	Design	LBRA193006	£10,000		G

Schemes Awaiting Funding

Walking

Total Value of schemes	£306,500
------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
4	Bridge Street, Halstead - Zebra Crossing	Request to upgrade the existing zebra crossing to a signalised crossing	Halstead	Halstead	Validation	LBRA193007	TBC	A further speed survey needs to be undertaken to determine if the approach speeds compared to the visibility distance are sufficient to make this a safe measure to progress.	V
5	Jeffreys Road j/w Mill Lane Crossing - Dropped Kerbs	Dropped kerbs	Braintree Eastern	Crossing	Total scheme	LBRA193009	£6,500	Validation recommends installing dropped kerbs without tactile paving.	G

Schemes Awaiting Funding

Walking

Total Value of schemes	£306,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
6	Witham Road, Black Notley - Dropped kerb improvements	Request for improvements to the current dropped kerb	Witham Northern	Black Notley	Validation	LBRA193010	N/A	<p>Validation recommends no further action as if we were to proceed we would be encouraging pedestrians to cross using a vehicle access.</p> <p>At the January Panel meeting it was noted that Black Notley Parish Council may be submitting a separate request for a footway so this scheme will remain on the list.</p>	R
7	B1018 Braintree Road, Cressing - Footway improvements	Footway improvements	Braintree Eastern	Cressing	Implementation	LBRA193001	£87,000	Implementation of works previously designed.	G
8	Hill Lane j/w the A1017, Sturmer - Footway improvements	Improvements to current footway	Hedingham	Sturmer	Implementation	LBRA173003	TBC	Liaising with Parish Council on way forwards as they do not support the whole scheme.	A

Schemes Awaiting Funding

Walking

Total Value of schemes	£306,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
9	Upper Farm Road, Ashen - 'Pedestrian in road signage'	Request for pedestrian in road signage	Hedingham	Ashen	Total scheme	LBRA193011	£3,000	Validation recommends installing one 'pedestrian in road sign.'	G
10	Boars Tye Road, Silver End - Footway	Footway	Witham Northern	Silver End	Implementation	LBRA163006	£45,500	Level 1 estimate £45,500	G
11	Inworth Road, Feering - New footway	To carry on with the legal process for the implementation of the remaining section of footway	Braintree Eastern	Feering	Feasibility	LBRA162021	£50,000	Could cost in the region of £30,000 to £50,000 to progress with a Compulsory Purchase Order.	G
12	Water Lane, Steeple Bumpstead - New footway	Progression of a short section of new footway	Hedingham	Steeple Bumpstead	Validation	LBRA203002	TBC	In validation.	V
13	Cressing Road, Braintree south of Stubbs Lane - Zebra crossing	Zebra crossing	Braintree Eastern	Non Parished	Implementation	LBRA173006	£91,000	Objections were received during the formal consultation which will need to be resolved before this can proceed to installation.	G

Schemes Awaiting Funding

Walking

Total Value of schemes	£306,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
14	High Street, Halstead - Dropped kerbs	Dropped kerb improvements	Halstead	Halstead	Validation	LBRA203003	TBC	In validation.	V
15	Chapel Hill, Halstead - Dropped kerb and refuge island upgrade	Upgrade to existing layout at the junction with Trinity Street	Halstead	Halstead	Validation	LBRA203004	TBC	In validation.	V
16	Parsonage Street, Halstead - Dropped kerbs	New dropped kerbs	Halstead	Halstead	Validation	LBRA203005	TBC	In validation.	V
17	Yeldham Road, Castle Hedingham - footway	Footway to provide pedestrian route to the Colne Valley railway	Hedingham	Castle Hedingham	Validation	LBRA213001	TBC	In validation.	V
18	B1053 Shalford footway	Footway from B1053 River pant in to Shalford just beyond Boydell's farm.	Three Fields with Great Notley	Shalford	Validation	LBRA213002	TBC	In validation	V

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£98,500
------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Western Road, Silver End, Grooms Lane, East side bus stop - Raised kerbs	Request for raised kerbs and hard standing	Witham Northern	Total scheme	LBRA185004	£22,500	Validation recommends installing hard standing and raised kerbs, as well as providing an additional section of footway and dropped kerbs for easier access.	G
2	Western Road, Silver End, Grooms Lane, West side bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185005	£10,000	Validation recommends installing raised kerbs at this location as well as providing a dropped kerb to link with scheme LBRA185004.	G

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£98,500
------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
3	Broadway, Silver End Co - Op Store, West side bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185008	£11,500	Validation recommends installing raised kerbs in this location however new bus shelter has been installed and if these works were to proceed may need to be removed or relocated.	G
4	Silver Street, Silver End bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185009	£11,500	Validation recommends installing raised kerbs in this location.	G
5	Silver Street, Silver End, Boars Tye Road bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185010	£9,000	Validation recommends installing raised kerbs in this location.	G

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£98,500
------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
6	Boars tye Road, Silver End, Boars Tye Road bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185011	£11,500	Validation recommends installing raised kerbs in this location as well as providing dropped kerbs.	G
7	Halstead Road, Gosfield - Raised Kerbs	Request for raised kerbs	Halstead	Total scheme	LBRA195001	£16,500	Validation recommends that hardstanding is provided for the shelter, along with a new length of 1.8m wide footway from a point 1m north of the shelter for a length of 10m.	G
8	Spa Road, Witham - Bus shelter	Request for a bus shelter	Witham Southern	Validation	LBRA195002	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£98,500
------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
9	Newland Street, Witham - Bus Shelter	Request for a bus shelter with seats	Witham Northern	Validation	LBRA195003	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£98,500
------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
10	Maldon Road, Witham - Bus shelters	Request for bus shelter	Witham Southern	Validation	LBRA195004	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
11	B1508 Colchester Road, Bures Hamlet - Hard standing	Request for hard standing to be installed at the bus stops	Hedingham	Design	LBRA195005	£6,000	Validation recommends progressing to design only as this will determine if the gradient is appropriate to provide hard standing.	G

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£98,500
------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
12	Hatfield Road, Witham - Bus shelter	Request for bus shelter	Witham Southern	Validation	LBRA195006	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
13	Halstead Road, Gosfield - Bus stop improvements	Replacement wooden shelters and vegetation clearance	Halstead	Validation	LBRA208001	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
14	Cut hedge, Halsted road -bus shelters	3 new bus shelters at the location of Gosfield School	Halstead	Validation	LBRA215001	TBC	Installation of shelters on hold due to countywide audit.	V

Schemes Awaiting Funding

Public Rights of Way

Total Value of schemes	£84,500
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Byway 3, Pentlow - PROW improvements	Blade the byway level, implement a sub-base and drainage and cap with a suitable all-weather surface	Hedingham	Pentlow	Total scheme	LBRA168001	£39,000	PROW undertook some works along this byway last financial year.	G
2	Byway 43 Steeple Bumpstead - PROW improvements	1. Remove all loose materials on top of the firm base 2. Black top using existing foundations and build surface back up in level with ditches 3. Install drainage ditch and piping for 75m	Hedingham	Steeple Bumpstead	Total scheme	LBRA168003	£45,500		G

Schemes Awaiting Funding

Cycling

Total Value of schemes	£0
------------------------	----

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	St Johns Avenue, Braintree - Signage	Request for a cycleway directional sign	Braintree Town	Non Parished	Validation	LBRA194001	N/A	The validation has recommended liaising with the Major Projects team to establish a way forward.	R