
STRUCTURES 20/21 PROGRAMMEAND FINANCIAL TRACKER_CHALLENGE FUND PHASE 1 BID, V0.1

 WP  Tender 2019/20  ICT 

Mobilisation 

W&S Allocation notes

budget 

556 Oasis, BR0556 - 

Works

Design Works  £                  5,182,161 Bearing replacement, Expansion Joint 

replacement, water proofing, Drainage 

repairs, Concrete repairs, Installation 

of Vehicle Restraints, construction of 

Bearing Access Platform and stairs

 £           263,820  £        2,459,898  £        2,458,443  Design £195k. Works £3.5M 

STATS Diversion £100K est

Investigations £25k 

Transport (Buses) £20K

Staff Cost £350K 

ICT Cost £350K

Works November 20 to November 21. Road 

space has been reserved.  Programme will 

dovetail with A12 Boreham interchange 

works.

EA  consent not required.  

 £       131,910  £       131,910  £       131,910  £       131,910  £       131,910  £       131,910  £       131,910  £          131,910  £          131,910  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £    307,305  £    307,305 

Sub-total 5,182,161.00£             £           263,820  £        2,459,898  £        2,458,443 JULY AUG SEPT JAN FEB MAR APRIL MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APRIL MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APRIL MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR

Total  £                                                               5,182,161  £              -    £              -    £              -    £              -    £       131,910  £       131,910  £       131,910  £       131,910  £       131,910  £       131,910  £       131,910  £          131,910  £          131,910  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £          307,305  £    307,305  £    307,305  £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -   

Total (£000's)  £                                                                       5,182  £              -    £              -    £              -    £              -   132 132 132 132 132 132 132 132 132 307 307 307 307 307 307 307 307 307 307 307 307 307  £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -   

 £              -    £              -    £              -    £              -    £       131,778  £       131,778  £       131,778  £       131,778  £       131,778  £       131,778  £       131,778  £          131,778  £          131,778  £          306,998  £          306,998  £          306,998  £          306,998  £          306,998  £          306,998  £          306,998  £          306,998  £          306,998  £          306,998  £          306,998  £    306,998  £    306,998  £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -    £           -   

 £                                                               2,182,161  £       131,910  £       131,910  £       131,910  £       131,910  £       131,910  £       131,910  £       131,910  £          131,910  £          131,910  £             76,536  £             76,536  £             76,536  £             76,536  £             76,536  £             76,536  £             76,536  £             76,536  £             76,536  £             76,536  £             76,536  £      76,536  £      76,536 

Cost Information
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