
 

Local Pinch Point Fund  
Application Form 

 
 
Guidance on the Application Process is available at: 
https://www.gov.uk/government/organisations/department-for-transport/series/local-pinch-point-
fund 
 
Please include the Checklist with your completed application form. 
 
The level of information provided should be proportionate to the size and complexity of the 
scheme proposed. As a guide, for a small scheme we would suggest around 25-35 pages 
including annexes would be appropriate. 
 
One application form should be completed per project.  
 
Applicant Information 
 
Local authority name(s): Essex County Council 
 
Bid Manager Name and position:  
 
Alastair Southgate, Transportation Strategy Manager 
 
Contact telephone number: 01245 437702    
Email address:  alastair.southgate@essex.gov.uk 
 
Postal address:  

Essex County Council 
County Hall 
Market Road 
Chelmsford 
CM1 1QH  

 
When authorities submit a bid for funding to the Department, as part of the Government’s 
commitment to greater openness in the public sector under the Freedom of Information Act 
2000 and the Environmental Information Regulations 2004, they must also publish a version 
excluding any commercially sensitive information on their own website within two working days 
of submitting the final bid to the Department. The Department reserves the right to deem the 
business case as non-compliant if this is not adhered to. 
 
Please specify the weblink where this bid will be published: 
www.essex.gov.uk/pinchpointfund  
 



  

SECTION A - Project description and funding profile 
 
A1. Project name: Army and Navy Improvements: A1060 Parkway Widening  
 
A2. Headline description: 
 
Please enter a brief description of the proposed scheme (in no more than 100 words) 
The scheme will provide improvements at the Army and Navy roundabout (A1060/A138/A1114); 
a gateway to Chelmsford where a number of key radial routes meet. Significant congestion is 
experienced in this location which has a detrimental effect on the vitality of the city centre. 
 
The scheme provides an additional lane along Parkway (A1060) westbound, between the Army 
and Navy roundabout and Lynmouth Avenue and relocation of the pedestrian crossing further 
west away from the roundabout exit. This will address stacking capacity issues and prevent 
queuing traffic backing onto, and blocking, the roundabout.  
 
The scheme therefore improves flows along Parkway and the efficiency of the Army and Navy 
roundabout. 
 
 
A3. Geographical area:  
 
Please provide a short description of area covered by the bid (in no more than 100 words) 
Chelmsford City (population approximately 100,000) is located in the Heart of Essex. The key 
routes serving the city are the A130, A414 and A12 resulting in a wide catchment area for 
commuters and shoppers. 
 
Chelmsford is poised to develop further with 16,000 new homes and 20,000 new jobs to be 
delivered by 2021. Development will be focused within a new neighbourhood in north east 
Chelmsford and the existing urban area with over 2,000 new homes in the city centre. 
Expanded retail opportunities, offering up to 100,000m2 of retail space including a new anchor 
store, alongside significant new business development including an Innovation Centre will be 
delivered.  
 
The Army and Navy roundabout is a gateway to the city where key routes converge resulting in 
significant congestion, especially at the peak periods. 
 
Please find attached a plan showing the proposed scheme and a location map showing the 
proposed developments in the city centre in Appendix 1 and 2 respectively. 
 
OS Grid Reference: E: 571500, N: 206000 
Latitude, Longitude: 51°43'35"N, 0°28'53"E 
Postcode: CM2 7GY 
 
 
 
A4. Type of bid (please tick relevant box):   
 
Small project bids (requiring DfT funding of between £1m and £5m)  

Scheme Bid      
Structure Maintenance Bid       
 
Large project bids (requiring DfT funding of between £5m and £20m) 



  

Scheme Bid      
Structure Maintenance Bid    
 
Note: Scheme and Structure Maintenance bids will be assessed using the same criteria. 
 
 
A5. Equality Analysis 
 

Has any Equality Analysis been undertaken in line with the Equality Duty? Yes   No 
 
Essex County Council Level 1 Equality Impact Statement has been completed and has 
identified the need for further consultation during detailed design. It will form part of the internal 
governance process as the scheme progresses. A copy is available on request. 
 
 
A6. Partnership bodies 
 
Please provide details of the partnership bodies (if any) you plan to work within the design and 
delivery of the proposed scheme.  This should include a short description of the role and 
responsibilities of the partnership bodies (which may include Development Corporations, 
National Parks Authorities, private sector bodies and transport operators) with confirmatory 
evidence of their willingness to participate in delivering the bid proposals. 
 
The scheme will be delivered by Essex County Council in partnership with its Integrated Service 
Provider Essex Highways. All design work will be carried out by Essex Highways and to ensure 
value for money, the scheme construction element will either be procured internally utilising 
Essex Highways, or utilising existing framework contracts available to the County Council, for 
example the Eastern Highways Alliance or the Highways Agency Framework to ensure an 
efficient and reduced tender process in order to deliver the scheme within the timescales. 
 
The scheme will also require close working with Statutory Undertakers to ensure costs and 
timescales are managed.  
 
Key stakeholders will be bus operators, to minimise disruption to bus services and journey time 
reliability as far as possible, and Chelmsford City Council who we will also keep engaged 
throughout the scheme.  
 
The City Council has offered their full support to this bid as detailed in their letter of support in 
Appendix 3. 
 
 
A7. Local Enterprise Partnership / Local Transport Body Involvement  
 
It would be beneficial (though not essential) if the relevant LEP or LTB (or shadow(s)) have 
considered the bid and, if necessary, prioritised it against other bids from the same area. If 
possible, please include a letter from the LEP / LTB confirming their support and, if more than 
one bid is being submitted from the area, the priority ranking in order of growth significance. 
 

Have you appended a letter from the LEP / LTB to support this case?  Yes  No 
Please find a copy of the letter in Appendix 4 

 
 



  

SECTION B – The Business Case 
 
You may find the following DfT tools useful in preparing your business case: 
 
 Transport Business Cases  
 Behavioural Insights Toolkit  
 Logic Mapping Hints and Tips  
 
B1. The Scheme - Summary 
 
Please select what the scheme is trying to achieve (this will need to be supported by evidence 
in the Business Case). Please select all categories that apply. 
 

 Improve access to a development site that has the potential to create housing  

 Improve access to a development site that has the potential to create jobs 

 Improve access to urban employment centres 
Improve access to Enterprise Zones  
 Maintain accessibility by addressing the condition of structures 

 Ease congestion / bottlenecks 

 Other(s), Please specify – Improve access to town centre 
 
 
B2. The Strategic Case  
 
This section should set out the rationale for making the investment and evidence on the 
strategic fit of the proposal.  It should also contain an analysis of the existing transport 
problems, identify the barriers that are preventing growth, explain how the preferred scheme 
was selected and explain what the predicted impacts will be. The impact of the scheme on 
releasing growth potential in Enterprise Zones, key development sites and urban employment 
centres will be an important factor in the assessment process. 
 
In particular please provide evidence on the following questions (where applicable): 
 
a) What is the problem that is being addressed, making specific reference to barriers to growth 

and why this has not been addressed previously? 
 
The A1060/A138/A1114 junction, known locally as the Army and Navy roundabout, is a 5 arm 
roundabout with a single lane tidal flow flyover east/west between the A1114 (from the A12) and 
the A1060.  
 
An overview of the issues experienced in this location resulting in it being a notorious pinch 
point for Chelmsford are: 
- Key five-arm junction on strategic network in Chelmsford and a major gateway to the city;  
- A number of key radial routes converge at it, including routes from the A12, the A138, the 

A414 and the A130 from south Essex; 
- The junction experiences significant and extensive peak and off peak period congestion; 
- Between 4,400 and 4,800 vehicles pass through it during weekday peak hours and resulting 

in the junction being a key pinch point on the network into the city centre; 
- Up to 120 local and inter-urban buses per hour pass through the junction throughout the 

day; 



  

- Sandon Park & Ride route runs east:west through the junction, carrying both commuters and 
shoppers; 

- Other local bus services serve the Great Baddow residential area to the south east as well 
as operating north:south between Moulsham and Chelmer Village residential, retail and 
commercial centres; 

- Lack of stacking capacity at the signal controlled pedestrian crossing immediately west of 
junction on Parkway resulting in vehicles backing up onto, and blocking the roundabout. This 
is a particular problem when a number of buses attempt to exit the junction.  

- Delays at the junction, particularly in the peak, affect access to the city centre, which in turn 
affects businesses and the vitality of the city centre.  

 
As a key gateway to the city centre, improvements to this pinch point are essential to support 
and facilitate housing and economic growth by making the area more attractive to businesses 
and developers for investment. 
 
Improvements at this key gateway will therefore support the delivery of over 2,000 new homes 
in the city centre; expanded retail opportunities, offering up to 100,000m2 of retail space 
including a new anchor store; and significant new business development including an 
Innovation Centre. A plan illustrating the proposed developments in the city centre can be found 
in Appendix 2. 
 
The widening of Parkway (A1060) will provide additional capacity benefits by enabling traffic 
from the flyover to filter into two lanes (the middle and outer lane from the flyover exit) to merge 
more effectively with traffic travelling from the Army and Navy junction (initially utilising the 
nearside lane only).   
 
The other element of the scheme is the relocation of the signalised pedestrian crossing west 
along Parkway by c.25m. This relocation, in parallel with the widening, allows for additional 
stacking capacity on Parkway in two lanes for a longer length, which will prevent queuing traffic 
backing onto, and blocking, the roundabout, and thereby improving the flows around the Army 
and Navy junction. The widening allows for an extended merge length from two lanes into one 
prior to the point where the flyover joins Parkway and the widening allows for three lanes of 
traffic. 
 
The relocation of the pedestrian crossing will also reduce severance as it reduces the distance 
pedestrians currently have to walk along the central reservation under the flyover.  
 
The proposed scheme has been a long-term aspiration for the area but to date sufficient funding 
has not been secured due to the high statutory undertaker diversion costs. Securing Pinch Point 
Funding would therefore enable delivery of this scheme. 
 
Investment in this corridor is wholly compliant with the aspirations of the Essex Economic 
Strategy and the Greater Essex Integrated County Strategy, supports the delivery of the Essex 
Local Transport Plan, and has the support of Chelmsford City Council. 
 
The Economic Growth Strategy has the stated ambition to make Essex the location of choice for 
business for those already based in Essex and those who may choose Essex in the future.  To 
grow, the Essex economy depends on the efficient movement of people, goods and information, 
via effective and reliable transport and communications networks at competitive prices to 
provide access to markets and suppliers.  The Economic Growth Strategy also acknowledges 
that our future economic prosperity depends on ensuring that a ready supply of development 
land, new housing and the co-ordinated provision of appropriate infrastructure. 
 



  

Essex County Council has been working closely with the district, borough, city and unitary 
councils to agree on where growth should take place in future. The results of this cooperation 
form the Integrated County Strategy for Greater Essex.  Investment will be focused on our 
principal urban areas; Basildon, Chelmsford, Colchester and Harlow (as well as Southend and 
Grays) as these are the main locations for growth. 
 
The Local Transport Plan applies an incremental approach to ensuring that our transport 
network is fit for purpose and enables economic growth. This entails; prioritising the 
maintenance and smarter use of our existing transport network; making targeted investments to 
address local network pinch points and land to support local development; and promoting larger 
scale projects only where these are required to most effectively address the transport 
challenges facing Essex. 
 
Our strategy has identified the need for economic growth in Chelmsford and investment in three 
key priorities to support this: journey reliability improvements at the Army and Navy roundabout 
to address congestion at this key junction and to improve access to the city centre and Chelmer 
Waterside; a north Chelmsford package to support major business park and housing 
development to the north of Chelmsford; and Chelmsford City Centre Public Realm 
Improvements: a series of significant public realm improvements in Chelmsford linked to major 
redevelopment sites including improved access to the railway station. 
 
b) What options have been considered and why have alternatives been rejected? 
 
Providing improvements at the Army and Navy junction, and specifically the flyover, has long 
been identified by Essex County Council as being essential for Chelmsford and the reasons for 
this have been outlined in the previous section. 
 
A number of measures have already been put in place to alleviate congestion, such as: on 
carriageway left-turn slip from Parkway to Chelmer Road to remove these vehicles from the 
junction itself; congestion activated signals at the junction to manage flows as events dictate; 
and the implementation of Sandon Park and Ride which has served to remove a significant 
amount of traffic from the junction. These measures have resulted in improved operation of the 
junction, however traffic flows remain significant, with between 4,400 and 4,800 vehicles 
passing through the junction during weekday peak hours therefore further improvements are still 
required.  
 
Investigation into solutions has been undertaken with options such as a two-way flyover, a two-
way flyover and signalisation at the junction and a new at-grade signalised gyratory layout being 
explored. However such schemes are extremely costly (around £30M) and any improvements 
to the junction, of this scale, will require contributions from development in the area, through 
S106, to facilitate implementation of a scheme. Also additional land would be required for 
improvements to the flyover that could only be facilitated through development. 
 
Therefore alternative smaller scale options, such as the Parkway Widening scheme to improve 
flows along Parkway and the efficiency of the Army and Navy roundabout have been pursued. 
 
To arrive at the current option various lane layout options have been considered west of the 
flyover. The preferred design minimises the amount of weaving traffic and therefore generates 
the most improved flow benefits. 
 
The relocation of the pedestrian crossing is not feasible without the widening; therefore no 
alternative solution would be possible to achieve the benefits which are realised by creating 
additional stacking space in this location to ensure traffic does not back up onto, or block the 
roundabout. The only other option to deter traffic from blocking the junction would be yellow box 



  

markings. However they would require full signalisation which would adversely affect junction 
performance. The junction has been fully signalised in the past but since then traffic flows have 
changed and there is now not sufficient capacity to hold traffic on the roundabout between the 
exit arms.  
 
The preferred option therefore presents the most significant benefits to relieve this pinch point 
without delivering the full longer-term improvements to the junction. 
 
c) What are the expected benefits / outcomes? For example, job creation, housing numbers 

and GVA and the basis on which these have been estimated. 
 
The scheme will provide improved flow and capacity at the Army and Navy roundabout, a key 
pinch point and gateway to Chelmsford city. It will reduce the likelihood of westbound traffic 
backing onto and blocking the Army & Navy roundabout when the pedestrian crossing on 
Parkway is called, thereby improving the efficiency of the junction, and there will also be 
improved flows for westbound traffic along Parkway into the city centre. 
 
As a key gateway to the city centre, improvements to this pinch point are essential to support 
and facilitate housing and economic growth by making the area more attractive to businesses 
and developers for investment and this has been identified within the Essex Economic Strategy 
and the Greater Essex Integrated County Strategy, the Essex Local Transport Plan, and has the 
support of Chelmsford City Council. 
 
Improvements at this key gateway will therefore support the delivery of over 2,000 new homes 
in the city centre; expanded retail opportunities, offering up to 100,000m2 of retail space 
including a new anchor store; and significant new business development including an 
Innovation Centre. Chelmsford will accommodate 20,000 new jobs by 2021, a significant 
proportion of which will be delivered by this commercial development in the city centre.  A plan 
illustrating the key proposed developments in the city centre can be found in Appendix 2 and 
details are listed below: 
- Chelmsford Innovation Centre: 27,000 square ft 
- Marconi site: 440 new homes and mixed use development 
- Anglia Ruskin Central Campus redevelopment: 500 new homes and 40,000 square ft of 

commercial development 
- John Lewis: 66,000 square ft 
- Waitrose: 24,000 ft2 
- Chelmer Waterside = major retail and mixed use development 
- Essex County Cricket Ground: 430 new homes 
 
A supporting document from Chelmsford City Council with details of the City’s Development 
Opportunities can be found in Appendix 5. 
 
The scheme will also provide improvements for pedestrians through reduced severance as the 
relocation of the crossing on Parkway westbound will align it more closely with the crossing on 
the eastbound carriageway, and there will no longer be a need for pedestrians to walk for 
around 25m underneath the flyover in the middle of the dual carriageway. 
 
d) What is the project’s scope and is there potential to reduce costs and still achieve the 

desired outcomes? For example, using value engineering. 
 
The scheme comprises an additional lane along Parkway (A1060) westbound, between the 
Army and Navy roundabout and Lynmouth Avenue and relocation of the pedestrian crossing 
further west away from the roundabout exit.  
 



  

The widening of Parkway (A1060) will provide additional capacity benefits by enabling traffic 
from the flyover to filter into two lanes (the middle and outer lane from the flyover exit) to merge 
more effectively with traffic travelling from the Army and Navy junction (initially utilising the 
nearside lane only).   
 
The other element of the scheme is the relocation of the signalised pedestrian crossing west 
along Parkway by c.25m. This relocation, in parallel with the widening, allows for additional 
stacking capacity on Parkway in two lanes for a longer length, which will prevent queuing traffic 
backing onto, and blocking, the roundabout, and thereby improving the flows around the Army 
and Navy junction. The widening allows for an extended merge length from two lanes into one 
prior to the point where the flyover joins Parkway and the widening allows for three lanes of 
traffic. 
 
A large proportion of scheme costs are the diversion of statutory undertaker utilities. The costs 
are derived from budgetary estimates provided by the utilities companies. Consideration has 
been given to reducing the scope of the scheme (and thus the impact on utilities) however the 
small reduction in scope results in total loss of benefit which can be achieved. 
 
e) Are there are any related activities, that if not successfully concluded would mean the full 

economic benefits of the scheme may not be realised. For example, this could relate to land 
acquisition, other transport interventions being required or a need for additional consents? 

 
The benefits of this scheme are self-contained and not reliant on any other interventions or 
consents. All land required for the scheme was secured in 2011 as part of S106 negotiations.  
 
Temporary Traffic Regulation Orders will be required to carry out construction including lane 
closures. There will be working restrictions in the peak periods to minimise the impact on the 
junction during the works. 
 
f) What will happen if funding for this scheme is not secured - would an alternative (lower cost) 

solution be implemented (if yes, please describe this alternative and how it differs from the 
proposed scheme)? 

 
No lower cost option would be implemented if the funding were not forthcoming; this scheme is 
the most cost effective. The pedestrian crossing can only be relocated if the road is also 
widened, and reducing the length of carriageway widening would provide minimal cost savings 
while significantly reducing the benefits.  
 
There is not sufficient capital available to deliver the scheme without pinch point funding due to 
the quantity and type of undertakers plant within the vicinity. The proposed option has been a 
long-term aspiration for the area but has been repeatedly postponed due to high statutory 
undertaker diversion costs. 
 
If the widening does not go ahead to allow the relocation of the crossing by September 2014, 
then a S106 contribution of £65,039 will have to be returned to the developer. 
 
g) What is the impact of the scheme – and any associated mitigation works – on any statutory 

environmental constraints? For example, Local Air Quality Management Zones. 
There is a declared air quality management zone covering both the Army and Navy roundabout 
and the Odeon roundabout to the west, owing entirely to the amount of traffic and congestion in 
the vicinity. A reduction in queue lengths will reduce the size of the affected area, particularly 
along the A1114 Princes Road and the B1009 Baddow Road (which is a key local bus route). 
 



  

A map of the AQMA can be found here: 
http://aqma.defra.gov.uk/images/aqma_maps/Chelmsford.jpg  
 
 
B3. The Financial Case – Project Costs 
 
Before preparing a scheme proposal for submission, bid promoters should ensure they 
understand the financial implications of developing the scheme (including any implications for 
future resource spend and ongoing costs relating to maintaining and operating the asset), and 
the need to secure and underwrite any necessary funding outside the Department’s maximum 
contribution. 
 
Please complete the following tables. Figures should be entered in £000s (i.e. £10,000 = 
10). 
 
Please refer to Appendix 6 for full details of the costs. 
 
Table A: Funding profile (Nominal terms) 
 

£000s 2013-14 2014-15 2015-16 Total 

DfT funding sought £441.2 £675.4 £0 £1,116.6 

Local Authority contribution £478.6 £0 £0 £478.6 

Third Party contribution £0 £0 £0 £0 

TOTAL £919.8 £675.4 £0 £1,595.2 

 
Table B: Cost estimates (Nominal terms) 

Cost heading Cost (£000s) Date estimated Status (e.g. target 
price) 

Preliminaries (incl Traffic 
Management) 

£56.2 Feb 13 Estimate 

Site Clearance £12.1 Feb 13 Estimate 

Safety Fences/Bariers £16.6 Feb 13 Estimate 

Earthworks £4.8 Feb 13 Estimate 

Pavements and Surfacing £71.3 Feb 13 Estimate 

Kerbs Footways and Paved 
Areas 

£22.3 Feb 13 Estimate 

Traffic Signs (including Signals) £51.1 Feb 13 Estimate 

Road Lighting and Electrical £6.8 Feb 13 Estimate 

Statutory Undertakers 
Diversions 

£750 Feb 13 Estimate 

Sum From QRA £386.1 Feb 13 Estimate 

Scheme Preparation (incurred 
after 3 January 2013) 

£79.9 Feb 13 Estimate 

Contract Management £137.7 Feb 13 Estimate 



  

  

TOTAL £1,595  

 
Notes: 
1) Department for Transport funding must not go beyond 2014-15 financial year. 
2) A minimum local contribution of 30% (local authority and/or third party) of the project costs is 
required. 
3) Costs in Table B should be presented in outturn prices and must match the total amount of 
funding indicated in Table A. 
 
 
B4. The Financial Case - Local Contribution / Third Party Funding 
 
Please provide information on the following points (where applicable): 
 
a) The non-DfT contribution may include funding from organisations other than the scheme 

promoter. If the scheme improves transport links to a new development, we would expect to 
see a significant contribution from the developer. Please provide details of all non-DfT 
funding contributions to the scheme costs. This should include evidence to show how any 
third party contributions are being secured, the level of commitment and when they will 
become available.  

 
Of the £0.478M local contribution, £1.413M will come from Essex County Council capital 
monies and £65,000 will come from a secured developer contribution towards the relocation of 
the pedestrian crossing. 

 
b) Where the contribution is from external sources, please provide a letter confirming the 

body’s commitment to contribute to the cost of the scheme. The Department is unlikely to 
fund any scheme where significant financial contributions from other sources have not been 
secured or appear to be at risk.  

 

Have you appended a letter(s) to support this case?  Yes  No   N/A 
 
c) The Department may accept the provision of land in the local contribution towards scheme 

costs. Please provide evidence in the form of a letter from an independent valuer to verify 
the true market value of the land.  
 

Have you appended a letter to support this case?   Yes  No   N/A 
 
Land was secured for this project through a S106 agreement for adjacent development, 
however an independent valuation has not been obtained to date. 
 
d) Please list any other funding applications you have made for this scheme or variants thereof 

and the outcome of these applications, including any reasons for rejection. 
 
Essex’s Economic Growth Strategy (EGS) has been allocated a budget to deliver economic 
growth, of which a component is for transport projects that deliver EGS outcomes. A bid for 
monies for improvements to the Army and Navy junction has been submitted, however this is for 
the larger scale improvements to the junction itself, and this funding is for design work only. 
 
 
B5. The Financial Case – Affordability and Financial Risk 



  

 
This section should provide a narrative setting out how you will mitigate any financial risks 
associated with the scheme (you should refer to the Risk Register / QRA – see Section B11).  
 
Please ensure that in the risk / QRA cost that you have not included any risks associated with 
ongoing operational costs and have used the P50 value. 
 
Please provide evidence on the following points (where applicable): 
 
a) What risk allowance has been applied to the project cost? 
 
A Quantified Risk Assessment (QRA) has been undertaken, the sum of which is £386,125. 
Please see Appendix 7 for a copy of the QRA. 

 
b) How will cost overruns be dealt with? 
 
The works will be delivered using the NEC 3 Option A or C forms of contract which facilitates 
risk allocation through a risk register and the contract mechanism for managing change. 
Additionally the project specific risks have been identified through the undertaking of a risk 
assessment with risk allowance identified within the project budget. 

 
c) What are the main risks to project delivery timescales and what impact this will have on 

cost? 
 
The primary risks to project timescales are the lead-in time and duration of Statutory 
Undertakers Diversions and Traffic Management restrictions. Overrun in these areas would 
result in delays to the project programme. 
 
A copy of the top risks can be found in Appendix 8 which is supported by the Quantified Risk 
Assessment (QRA) in Appendix 7 which also has costs attached to it. 
 

 
d) How will cost overruns be shared between non-DfT funding partners (DfT funding will be 

capped and will not be able to fund any overruns)? 
 
Any cost overruns not covered by the contract or due to third party issues will be dealt with 
through ECC budget. 
 
 
B6. The Economic Case – Value for Money 
 
This section should set out the full range of impacts – both beneficial and adverse – of the 
scheme. The scope of information requested (and in the supporting annexes) will vary 
according to whether the application is for a small or large project.  
 
Small project bids (i.e. DfT contribution of less than £5m) 
 
a) Please provide a description of your assessment of the impact of the scheme to include: 
- Significant positive and negative impacts (quantified where possible); 
- A description of the key risks and uncertainties; 
- A short description of the modelling approach used to forecast the impact of the scheme and 

the checks that have been undertaken to determine that it is fit-for-purpose.  
 



  

* Small projects bids are not required to produce a Benefit Cost Ratio (BCR) but may want to 
include this here if they have estimated this. 
 
Description of assessment 
 
Data and analysis to support the description of traffic characteristics of the junction, the impact 
of the proposals and the data used to populate the pro-forma tables are contained in a separate 
note: Army & Navy Roundabout - Supplementary Information to Application for Pinch Point 
Funding, February 2013 which can be found in Appendix 9. 
 
Methodology 
A microsimulation model was used to determine the scheme impact; outputs from the S-
Paramics 2007 model comprised vehicle and bus flows, distances, and journey times for both 
the Do-minimum and Do-something cases and input to the proforma spreadsheet. 
 
Key Risks and Uncertainties 
The modelling is from 2007 and, as such, is presented as the best available tool to estimate the 
scheme impacts. No attempt has been made to bring the model to the present day, no growth 
has been applied, and no forecast modelling undertaken.   
 
Since the model was originally built, some improvements to the junction have been introduced, 
including part-time partial signalisation.  These changes have not been incorporated into the 
model.  
 
The model outputs are therefore indicative only, with significant uncertainty, but we consider 
that they offer a reasonable indication of the positive effect of the scheme 
 
Significant positive and negative impacts 
Significant positive impact is expected for business users, transport providers, commuters and 
other users due to reduced congestion and improved journey times at the Army & Navy 
junction, which would also be likely to positively impact on journey reliability for these users.   
 
The estimated savings are set out below: 
 

User Class: AM peak hour PM peak hour

Business  user & transport operator saving (veh‐hr) 1.44 1.05

Non‐work commuting & other user saving (veh‐hr) 4.79 6.21

Business  user saving (px‐hr) 0.06 0

Non‐work commuting & other user saving (px‐hr) 3.75 0.1

Business user & transport operator combined (veh&px‐hr) 1.5 1.1

Non‐work commuting & other user combined (veh&px‐hr) 8.5 6.3  
 
Reduced congestion and journey times will also have a positive impact on the city centre 
regeneration as the junction is a key gateway to the city and its commercial and retail areas. 
There will also be a positive wider impact due to improved linkage with the strategic highway 
network. 
 
The impact on environmental issues will be neutral or slightly positive, the latter being as a 
result of the reduced congestion leading to improved air quality and reduced greenhouse gases. 
 



  

There will be a slight positive impact on severance as pedestrian routeing will be more direct, 
and on affordability due to reduced transport costs as a result of reduced congestion and 
improved journey speeds. 
 
b) Small project bidders should provide the following as annexes as supporting material: 
 
- A completed Scheme Impacts Pro Forma which summarises the impact of proposals against 

a number of metrics relevant to the scheme objectives. It is important that bidders complete 
as much of this table as possible as this will be used by DfT – along with other centrally 
sourced data – to form an estimate of the BCR of the scheme. Not all sections of the pro 
forma are relevant for all types of scheme (this is indicated in the pro forma).   

- A description of the sources of data and forecasts used to complete the Scheme Impacts 
Pro Forma. This should include descriptions of the checks that have been undertaken to 
verify the accuracy of data or forecasts relied upon. Further details on the minimum 
supporting information required are presented against each entry within the pro forma.   

 

Has a Scheme Impacts Pro Forma been appended?  Yes  No   N/A 
A copy can be found in Appendix 10 

 

Has a description of data sources / forecasts been appended? Yes  No   N/A 
A copy can be found in Appendix 9 

 
- A completed Appraisal Summary Table. Bidders are required to provide their assessment of 

all the impacts included within the table and highlight any significant Social or Distributional 
Impacts (SDIs).  Quantitative and monetary estimates should be provided where available 
but are not mandatory. The level of detail provided in the table should be proportionate to 
the scale of expected impact with particular emphasis placed on the assessment of carbon, 
air quality, bus usage, sustainable modes, accessibility and road safety. The source of 
evidence used to assess impacts should be clearly stated within the table and (where 
appropriate) further details on the methods or data used to inform the assessment should be 
attached as notes to the table.  

 

Has an Appraisal Summary Table been appended?  Yes  No   N/A 
A copy can be found in Appendix 11 

 
- Other material supporting the assessment of the scheme described in this section should be 

appended to your bid. 
 
* This list is not necessarily exhaustive and it is the responsibility of bidders to provide sufficient 
information to demonstrate the analysis supporting the economic case is fit-for-purpose. 
 
Large project bids (i.e. DfT contribution of more than £5m) 
 
c) Please provide a short description of your assessment of the value for money of the scheme 

including your estimate of the BCR. This should include: 
 
- Significant monetised and non-monetised costs and benefits; 
- A description of the key risks and uncertainties and the impact these have on the BCR; 
- Key assumptions including (but not limited to): appraisal period, forecast years, level of 

optimism bias applied; and 
- A description of the modelling approach used to forecast the impact of the scheme and the 

checks that have been undertaken to determine that it is fit-for-purpose.  



  

      

d) Detailed evidence supporting your assessment – including a completed Appraisal Summary 
Table – should be attached as annexes to this bid.  A checklist of material to be 
submitted in support of large project bids has been provided. 

 
Has an Appraisal Summary Table been appended?  Yes  No   N/A 

 
- Please append any additional supporting information (as set out in the Checklist). 
 
*It is the responsibility of bidders to provide sufficient information for DfT to undertake a full 
review of the analysis. 
 
 
B7. The Commercial Case 
 
This section should set out the procurement strategy that will be used to select a contractor and, 
importantly for this fund, set out the timescales involved in the procurement process to show 
that delivery can proceed quickly. 
 
a) Please provide evidence to show the risk allocation and transfer between the promoter and 

contractor, contract timescales and implementation timescales (this can be cross-referenced 
to your Risk Management Strategy). 

 
Using the NEC3 suite of documents and the standard forms of contract within, addresses risk 
allocation, once a Contractor and the procurement process has been followed. A copy of the 
Risk Management Strategy can be found in Appendix 12 and the risk register will be updated 
once the contractor has been selected to allocate risks between contractor and client. 
 
b) What is the preferred procurement route for the scheme and how and why was this identified 

as the preferred procurement route? For example, if it is proposed to use existing framework 
agreements or contracts, the contract must be appropriate in terms of scale and scope. 

 
The scheme will be delivered by Essex County Council in partnership with its Integrated Service 
Provider Essex Highways. All design work will be carried out by Essex Highways and to ensure 
value for money, the scheme construction will either be procured internally utilising Essex 
Highways, or utilising existing framework contracts available to the County Council, for example 
the Eastern Highways Alliance or the Highways Agency Framework to ensure an efficient and 
reduced tender process in order to deliver the scheme within the timescales. 
 
c) A procurement strategy will not need to form part of the bid documentation submitted to DfT. 

Instead, the Department will require the bid to include a joint letter from the local authority’s 
Section 151 Officer and Head of Procurement confirming that a strategy is in place that is 
legally compliant and is likely to achieve the best value for money outcome.  

 

 Has a joint letter been appended to your bid?  Yes  No 
A copy can be found in Appendix 13 

 
*It is the promoting authority’s responsibility to decide whether or not their scheme proposal is 
lawful; and the extent of any new legal powers that need to be sought.  Scheme promoters 
should ensure that any project complies with the Public Contracts Regulations as well as 
European Union State Aid rules, and should be prepared to provide the Department with 
confirmation of this, if required.  
 



  

 
 
 
 
 
 
B8. Management Case - Delivery  
 
Deliverability is one of the essential criteria for this Fund and as such any bid should set out any 
necessary statutory procedures that are needed before it can be constructed.  
 
a) A detailed project plan (typically in Gantt chart form) with milestones should be included, 

covering the period from submission of the bid to scheme completion. The definition of the 
key milestones should be clear and explained. The critical path should be identifiable and 
any key dependencies (internal or external) should be explained. Resource requirements, 
task durations, contingency and float should be detailed and easily identifiable.  
Dependencies and interfaces should be clearly outlined and plans for management detailed. 

 

Has a project plan been appended to your bid?   Yes  No 
A copy can be found in Appendix 14 

 
b) If delivery of the project is dependent on land acquisition, please include a letter from the 

respective land owner(s) to demonstrate that arrangements are in place in order to secure 
the land to enable the authority to meet its construction milestones. 

 

Has a letter relating to land acquisition been appended?  Yes  No   N/A 
Land for this scheme has already been secured via S106 developer contributions. 

  
c) Please provide summary details of your construction milestones (at least one but no more 

than 5 or 6) between start and completion of works: 
 
Table C: Construction milestones 
 
Milestones 
C4 Statutory Diversion Estimate Request  April 2013 
Place Order with Statutory Undertakers   May 2013 
Finalise Detailed Civils Design    July - September 2013 
Statutory Diversions      September 2013 – August 2014 
Procurement of Civils Contractor    March 2014 
Mobilisation       May 2014 
Construction       September – December 2014 
Works complete      December 2014 
 
  
d) Please list any major transport schemes costing over £5m in the last 5 years which the 

authority has delivered, including details of whether these were completed to time and 
budget (and if not, whether there were any mitigating circumstances) 

 
Please see Appendix 15 for details regarding the past delivery for Essex County Council 
 
 
B9. Management Case – Statutory Powers and Consents 
 



  

a) Please list separately each power / consents etc obtained, details of date acquired, 
challenge period (if applicable) and date of expiry of powers and conditions attached to 
them. Any key dates should be referenced in your project plan. 

 
- Land for the widening has been secured through S106 negotiation in stages between 2008 

and 2011 with three parcels of land involved all of which are available to the Highways 
Authority. 

- Planning approval is not required as the scheme falls within Highways land. 
 
b) Please list separately any outstanding statutory powers / consents etc, including the 

timetable for obtaining them. 
 
- Statutory diversions are required and C4 estimates are to be obtained. C3 estimates have 

been provided and it has been advised that there is a 4 month lead in time for BT diversions. 
- Temporary Traffic Regulation Orders will be required to carry out construction including lane 

closures. There will be working restrictions in the peak periods to minimise the impact on the 
junction during the works. 

 
 
B10. Management Case – Governance 
 
Please name who is responsible for delivering the scheme, the roles (Project Manager, SRO 
etc.) and responsibilities of those involved, and how key decisions are/will be made. An 
organogram may be useful here.  Details around the organisation of the project including Board 
accountabilities, contract management arrangements, tolerances, and decision making 
authorities should be clearly documented and fully agreed.  
 
Essex County Council and its Contractors use the Office of Government and Commerce 
PRINCE 2 frameworks and as such will hold formal Project Boards on a regular basis.  The 
responsibilities and accountabilities of the members of the Project Board are in accordance with 
current PRINCE 2 methodologies.   
 
The structure chart shown in Appendix 16 is the basis for monthly progress meetings of the 
project management team to fully update the Project Executive via the Project Manager, Senior 
Supplier and Project Assurance. The Project Board and progress meetings take place on a 
monthly basis to update project milestones and any other items by exception. The Project Board 
reports to the Senior Responsible Owner and (as necessary) Essex County Council Corporate 
Management throughout the project. 
 
The Project Sponsor and Project Manager (once appointed) will communicate with the Project 
Board at scheduled meetings or on an ad-hoc basis when raising a project issue, warning of an 
instance where Stage tolerance could be exceeded (presenting an Exception Report), 
producing a Highlight Report to flag up a particular incident or issue with strategic implications, 
or when indicating that a Stage is about to be completed through the submission of an End 
Stage Report. 
 
From commencement of construction the Project Sponsor will also be responsible for allocating 
duties to the Project Manager (once appointed).  The contractor’s Project Manager will be 
responsible for the day to day responsibilities under the build contract and to provide the lead in 
costs, delivery and stakeholder issues. 
 
B11. Management Case - Risk Management 
 



  

All schemes will be expected to undertake a thorough Quantified Risk Assessment (QRA) and a 
detailed risk register should be included in the bid. The QRA should be proportionate to the 
nature and complexity of the scheme. A Risk Management Strategy should be developed and 
should outline on how risks will be managed. 
 
Please ensure that in the risk / QRA cost that you have not included any risks associated with 
ongoing operational costs and have used the P50 value. 
 

Has a QRA been appended to your bid?      Yes  No 
A copy can be found in Appendix 7 
 

Has a Risk Management Strategy been appended to your bid?  Yes  No 
A copy can be found in Appendix 12 
 
 
B12. Management Case - Stakeholder Management 
 
The bid should demonstrate that the key stakeholders and their interests have been identified 
and considered as appropriate. These could include other local authorities, the Highways 
Agency, statutory consultees, landowners, transport operators, local residents, utilities 
companies etc. This is particularly important in respect of any bids related to structures that may 
require support of Network Rail and, possibly, train operating company(ies). 
 
a) Please provide a summary of your strategy for managing stakeholders, with details of the 

key stakeholders together with a brief analysis of their influences and interests.  
 

Key stakeholders will be engaged and managed as appropriate throughout the project. 
 
Chelmsford City Council 
Interests: To facilitate economic growth in Chelmsford City Centre, ensuring that there is 
appropriate infrastructure to support the growth. 
The County Council will work in partnership with the City Council and keep them engaged 
throughout the project development and delivery. The City Council are supportive of the project 
and have provided a letter of support (see Appendix 3). 
 
Local Members 
Interests: To be informed of any developments in their areas and to be aware of any impact 
they may cause to residents or businesses. 
The County Council will engage with Local Members through various existing mechanisms to 
keep them informed and to achieve buy in, particularly during the construction phases. 
 
Statutory Undertakers 
Interests: To ensure plant and/equipment is sufficiently protected and/or diverted away from the 
scheme. 
The County Council will working closely with Statutory Undertakers to ensure costs and 
timescales of diversions are managed. 
 
Bus Operators 
Interests: To ensure that this strategic link for services is protected and enhanced and they can 
maximise the use of their mode of transport by increasing the attractiveness of the route.   
The County Council will work with Bus Operators, specifically during the construction period on 
regarding engagement on traffic management plans, to minimise disruption to services and to 
journey time reliability as far as possible. 



  

 
 
 
 
Businesses 
Interests: Reducing the congestion at this key gateway to Chelmsford City Centre. Future 
developers will want to ensure that the route increases the attractiveness of their developments 
to future residents and businesses who may want locate in the area. 
The County Council will liaise with businesses, specifically during the construction period on 
regarding engagement on traffic management plans, to ensure that they can be accessed 
throughout the construction period.  
 
Members of Public 
Interests: The public will want to ensure that their access to the city centre by all modes of 
transport is not compromised by the capacity improvements to the road.   
 
The County Council will ensure information is made available to members of public, specifically 
during the construction period to ensure any traffic management plans are communicated 
accordingly. The Essex Traffic Control Centre will be utilised to inform the public and actively 
manage the traffic in the area via the use of variable message signing and traffic signal control 
as appropriate. The promotion of alternative forms of transport is a key part of the 
communications to ensure disruption is kept to a minimum. 
 

b) Can the scheme be considered as controversial in any way?  Yes  No 
If yes, please provide a brief summary (in no more than 100 words) 

 
The scheme is not considered to be controversial, however during construction appropriate 
traffic management and communications will be necessary to ensure all key stakeholders are 
provided with all appropriate information.  
 
c) Have there been any external campaigns either supporting or opposing the scheme? 
 

 Yes   No 
 

If yes, please provide a brief summary (in no more than 100 words) 
 
There have not been any campaigns against the scheme, however there have been numerous 
calls for action for improvements at the Army and Navy junction, specifically in the media. 
 
d) For large schemes please also provide a Stakeholder Analysis and append this to your 

application. 
 
Has a Stakeholder Analysis been appended?    Yes  No   N/A  
 
e) For large schemes please provide a Communications Plan with details of the level of 

engagement required (depending on their interests and influence), and a description of how 
and by what means they will be engaged with. 

 
Has a Communications Plan been appended?    Yes  No   N/A  
 
 
B13. Management Case - Assurance  
 



  

We will require Section 151 Officer confirmation (Section D) that adequate assurance systems 
are in place. 
 
For large schemes please provide evidence of an integrated assurance and approval plan. This 
should include details around planned health checks or gateway reviews. 
 
 
 
SECTION C – Monitoring, Evaluation and Benefits Realisation 
 
C1. Benefits Realisation 
 
Please provide details on the profile and baseline benefits and their ownership. This should be 
proportionate to the size of the proposed scheme.  
 
Specific measures and reporting are specified in the Benefits Realisation Table which can be 
found in Appendix 17 
 
The County Council would be the owner of these measures, which would also be managed 
according to the Prince 2 Project Management governance.  The Project Team will use 
established best practices for this type of scheme, utilising experience gained from previous 
schemes successfully completed. 
 
 
C2.  Monitoring and Evaluation  
 
Evaluation is an essential part of scheme development and should be considered and built into 
the planning of a scheme from the earliest stages.  Evaluating the outcomes and impacts of 
schemes is important to show if a scheme has been successful.   
 
Please set out how you plan to measure and report on the benefits identified in Section C1, 
alongside any other outcomes and impacts of the scheme 
 
Specific measures and reporting are specified in the Benefits Realisation Table which can be 
found in Appendix 17 
 
A fuller evaluation for large schemes may also be required depending on their size and type.  
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