

BASILDON LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Monday 22 nd June 2020
Time:	14:00pm
Venue:	Video conference call due to current Covid-19 restrictions
Chairman:	Cllr Richard Moore
Panel Members:	Cllr Jeff Henry, Cllr Anthony Headley, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Stephen Hillier, Cllr Allan Davies, Cllr Patricia Reid, Cllr Smith, Cllr Mark Biddle
Officers:	Jasmine Wiles – Assistant Highway Liaison Officer Sonia Church – Highway Liaison Manager
Secretariat:	TBC

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
P1-5	3	Minutes of meeting held on 27 th January 2020 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
P6-10	5	Report on Funded Schemes 2020/21	Jasmine Wiles	Report 1
P11-21	6	Report on Schemes Awaiting Funding	Jasmine Wiles	Report 2
	7	Any other business:	All	Verbal
	8	Date of next meeting: TBC	Chairman	Verbal

- ✚ Any member of the public wishing to attend the Basildon Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week prior to the meeting.
- Any public questions should be submitted to the Highway Liaison Officer no later than 1 week before the LHP meeting date; jasmine.wiles@essexhighways.org

**BASILDON LOCAL HIGHWAYS PANEL MINUTES – 27th January
2020, 2pm**

Committee Room 4, County Hall.

Chairman:	Councillor Richard Moore
Panel Members:	Cllr Stephen Hillier, Cllr Malcom Buckley, Cllr Anthony Hedley, Cllr Allan Davies, Cllr Jeff Henry, Cllr Patricia Reid, Cllr Tony Ball, Cllr Kerry Smith, Cllr Mark Biddle
Officers:	Jasmine Wiles – Highway Liaison Officer Sonia Church – Highway Liaison Manager Hilde Dahmer – Senior Strategy Adviser
Secretariat:	Bradley Taylor- Technical Assistant

Item		Owner
1.	<p><u>Welcome and Introductions:</u></p> <p>Cllr Moore introduced Hilde Dahmer to the Basildon Local Highways panel.</p>	
2.	<p><u>Apologies for Absence:</u></p> <p>Cllr Jeff Henry, Cllr Stephen Hillier, Cllr Kerry Smith</p>	
3.	<p><u>Minutes of meeting held on 30th September 2019 to be agreed as a correct record:</u></p> <p>The minutes were agreed as a correct record.</p>	
4.	<p><u>Matters arising from minutes of the previous meeting:</u></p> <p>JW informed the panel that she had circulated the 20mph presentation to all members for future reference.</p> <p>JW stated that she had sent Cllr Hillier and Cllr Reid all information regarding LBAS182054 St Michael Avenue – Acoustic Fence noise survey.</p> <p>JW stated that all remaining actions have been completed.</p> <p>Cllr Buckley asked if there had been any progress regarding using the 85%tile when looking at speed survey data, rather than the mean speeds.</p>	

	<p>SC explained that this is a guideline set by ECC therefore we are governed to allow this, and without a policy change this is what we will be using for the near future.</p>	
<p>5.</p>	<p><u>Casualty Reduction Schemes 2020/21:</u></p> <p>Senior Road Safety Engineer Ian Henderson gave an introduction on the work he and his team carry out and the criteria that needs to be met to clarify as a causality reduction site.</p> <p>Site 1: B1464 London Rd Jw Pound Lane, Bowers Gifford – IH explained that a feasibility and design have already taken place and are looking to commission the implementation in the new financial year. The remedial measures of Lane 1 becoming signalised for ahead movement only and Lane 2 separately signalled for the right turn movement only therefore ensuring that Vehicles on London Road eastbound are held on red whilst vehicles turn right into Pound Lane.</p> <p>Site 2: Tye Common Rd Jw Hatches Farm Road – IH explained that vegetation is significantly overgrown on the North-eastern side of Type Common Road in the vicinity of the junction, and there is a lack of signage to warn drivers of the ‘side road’ on both approaches.</p> <p>Site 3: A132 Southmayne/Broadmayne – IH explained that personal injury collisions are involving motorists in the nearside lane on the A132 northbound approach continuing on the A132 and coming into conflict with other motorists that are turning left from the offside on the circulatory. IH then proposed providing an area of solid white lines and hatching between the nearside and offside to re-emphasise the motorist lanes.</p> <p>Cllr Buckley asked IH to look into the roundabout approach from Wickford, as this was also an issue raised by residents.</p>	
<p>6.</p>	<p><u>Report on 2019/20 Funded Schemes:</u></p> <p>Jw informed the panel that they have allocated there budget for 2019/20.</p> <p><u>Match Funded Schemes:</u> JW informed the panel that all schemes marked green have been completed and any which are white are awaiting completion.</p> <p><u>19-20 Funded Schemes</u> JW reiterated that all schemes marked green have been completed and any, which are white, are awaiting completion.</p>	

	<p>LBAS192034 West Mayne Cycleway Improvements - £25,000 Top up was agreed over email as the majority of members were in favour of the additional contribution.</p> <p>Cllr Buckley raised his concern that the panel are using their budget to top-up S106 schemes; however, JW explained that when this was first assessed the original top-up was sufficient however, upon assessment this was not adequate to improve the facilities.</p> <p>SC explained to the panel the difference between S106 and 278 agreements.</p>	
7	<p><u>Report on schemes awaiting funding:</u></p> <p>JW asked the panel if they wanted to priorities some of their scheme in preparation for commissioning in March; however, the panel members agreed to wait until they have the causality reduction scheme costs.</p> <p>JW explained that all causality reduction schemes are recommended to be funded by the panel as these are there to improve the safety within the district. However, Cllr Buckley suggest we should not be paying for these and should come out of another budget.</p> <p>Cllr Moore highlighted that we are under obligation to implement these as they are priorities.</p> <p>JW stated that the panel has £276,000 worth of schemes to commission in March, therefore urged the panel members to submit scheme requests, on issues their residents are experiencing.</p> <p><u>Traffic Management-</u></p> <p>LBAS182037 Staneway Jw High Road – Speed Limit Reduction Agreed to be removed by the panel.</p> <p>LBAS182039 Junction of Mill Road to Southend Road, Billericay – Junction improvements JW states that the validation has come back and no feasible options to improve the visibility were suggest however we are looking into controlled signals in the vicinity.</p> <p>LBAS182068 Ilmington Drive, Basildon – Centre Lining Agreed to be removed by the panel.</p> <p>LBAS192008 Greens Farm Lane Jw Outwood Common Road, Billericay – Sight lines</p>	

Validation recommends vegetation trimming, however JW informed Cllr Moore that this would depend on the landownership, which will be investigated if commissioned in March.

LBAS192010 The Fryth, Basildon – TMI
Agreed to be removed by the panel.

LBAS192014 Mountnessing Road, Billericay
Agreed to be removed by the panel.

Cllr Buckley asked SC if there is any guidance on where we place 20's plenty signage when it is placed outside of the schools, as he feels that by having gateway treatments could make them more effective.

LBAS192019 Ashlyns, Basildon – Traffic Calming
Agreed to be removed by the panel

LBAS192023 Tyefields close to 77 – Traffic Calming
Agreed to be removed by the panel

LBAS192032 Wick Lane, Wickford
Agreed to be removed by the panel.

LBAS192033 Nightingales close to jw Amersham Avenue
Agreed to be removed by the panel.

LBAS182071 The Greenstead, Feering Row, Feering Green, Vange – Parking and LBAS182074 Outwood Common Road, Billericay – Parking
JW stated that we are awaiting the target cost back.

LBAS192037 Junction of Dry Street and the Nethermayne
Agreed to be removed by the panel

LBAS192039 Perry Street, Billericay – 20Mph Limit
Agreed to be removed by the panel.

LBAS192035 Alderney Gardens, Wickford – Bollards
JW to visit the site, to gain a further understanding of the problem.

Walking-

LBAS183001 B148 Westmayne / Ford Access / Lower Dunton Rd, Langdon Hills
Panel would like JW to look into implementing tactile paving in conjunction with the S106 scheme along Westmayne Cycleway.

	<p>LBAS183021 Nethermayne under the railway bridge –guard railing Agreed to be removed by the panel.</p> <p>LBAS193001 Rosebay Avenue, Billericay – Zebra Crossing Agreed to be removed by the panel.</p> <p>LBAS193003 Chapel Street, Billericay Agreed to be removed by the panel.</p> <p>LBAS193010 Nightingales – Upgrade pedestrian refuge Agreed to be removed by the panel.</p> <p><u>Passenger Transport-</u> SC explained to the panel that we still aren't able to progress with any new bus shelters due to the new procurement process, which all Members have received a letter to inform them of the details.</p> <p><u>Cycling-</u> LBAS194001 Wickford High Street – Prohibition of cycling Agreed to be removed by the panel.</p>	
8.	<p><u>Any other business:</u> Cllr Biddle asked JW on an update regarding LBAS192016 Church Road, Bowers Gifford – Bollards. JW stated that this item is on the schemes awaiting funding list, and if the panel wish to they can commission this in March for 20/21 delivery.</p> <p>Cllr Reid asked SC to look into the feasibility of 'child like' bollards outside of schools to discourage parking outside schools, SC to report back to the panel with any findings.</p>	
9.	<p><u>Date of next meeting:</u> Monday 30th March 2020</p>	

REPORT 1

BASILDON LOCAL HIGHWAY PANEL

2020/21 FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Basildon Local Highway Panel has recommended for inclusion in the 2020/21 programme.

Budget summary 2019-20	
Capital Budget	£300,000
Safer Roads Schemes	£53,500
Total Value of Commissioned Schemes	£240,500
Remaining Budget to Allocate (including savings)	£57,000

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

Funded Schemes 2019-20

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	Noak Hill Rd jw Wash Rd	To formalise the no right hand turn	Wickford Crouch	Non Parished	Safer Roads	Implementation	LBAS181002	£16,000	Awaiting the order of the 'No U-turn' to be sealed.	Q3
2	West Mayne Cycleway Improvements	Financial adjustment to S106 contribution	Laindon Park and Fryerns	Non Parished	Cycling	Total scheme	LBAS192034	£25,000		COMPLETED

Match Funded Schemes

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	Great Berry Lane and Little Berry Lane, Basildon - Parking	Install restrictions to stop vehicles parking between Great Berry Lane and Little Berry Lane	Basildon Westley Heights	Non Parished	Traffic Management	Total scheme	LBAS182064	£4,000	Double Yellow Lines have been installed currently going through the CMA process due to objections.	Q3

Funded Schemes 2020-21

Total Value of Schemes	£294,000
------------------------	-----------------

Update

Ref	Scheme name	Description	Division	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	Morrells - Hand Rail	Hand rail	Basildon Westley Heights	Walking	Total scheme	LBAS183023	£6,500		Q3
2	Kirby Road, Basildon - Bollards	Bollards	Pitsea	Traffic Management	Total scheme	LBAS192003	£6,000		Q3
3	Maplestead, Basildon - Grasscrete	Grasscrete	Laindon Park and Fryerns	Traffic Management	Design	LBAS192006	£8,000		Q3
4	Little Oxcroft, Laindon - Signing	Additional signing to make one way clear	Laindon Park and Fryerns	Traffic Management	Feasibility	LBAS192007	£6,500		Q3
5	Greens Farm Lane jw Outwood Common Road, Billericay - Junction Improvements	Vegetation clearance to improve sight lines	Billericay and Burstead	Traffic Management	Total scheme	LBAS192008	£5,000		Q3
6	Lincewood Primary School 20's Plenty	20's Plenty	Basildon Westley Heights	Traffic Management	Total scheme	LBAS192013	£6,500		Q3
7	Travers Way, Basildon - Bollards	Bollards	Pitsea	Traffic Management	Total scheme	LBAS192017	£8,000		Q3
8	Outside 35 Moreton Mews, Basildon - Kerbing	Kerbing	Pitsea	Traffic Management	Total scheme	LBAS192018	£14,000		Q3
9	Noak Bridge Primary School - 20's Plenty	20's Plenty	Wickford Crouch	Traffic Management	Total scheme	LBAS192021	£6,500		Q2
10	Kelvedon Road, Billericay - Dropped Kerbs	Dropped Kerbs	Billericay and Burstead	Walking	Total scheme	LBAS193007	£9,000		Q3
11	Western Road, Billericay - Bollard	Bollard	Billericay and Burstead	Traffic Management	Total scheme	LBAS192028	£4,500		Q3
12	London Road jw Ilfracombe Avenue - Kerbing	Kerbing	Pitsea	Traffic Management	Total scheme	LBAS192029	£16,000		Q3
13	Vista Road, Basildon - signing	'No through road' signage	Wickford Crouch	Traffic Management	Total scheme	LBAS192031	£6,500		Q2
14	Tye Common Rd jw Hatches Farm Road	Substantial Vegetation removal to improve visibility splay up to Highway Boundary	Billericay and Burstead	Safer Roads	Total scheme	LBAS201001	£19,000		Q3

Funded Schemes 2020-21

Total Value of Schemes	£294,000
------------------------	-----------------

Update

Ref	Scheme name	Description	Division	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
15	A132 Southmayne / Broadmayne	Look at providing hatching along northbound approach and other approaches such as Ashlyns and Eastmayne will also have to be reviewed	Pitsea	Safer Roads	Total scheme	LBAS201002	£7,000		Q2
16	B1464 London Rd jw Pound Lane, Bowers Gifford	Separate right turn facility at traffic signals	Pitsea	Safer Roads	Implementation	LBAS181006	£24,500		Q3
17	Outwood Common Road, Billericay - Parking	Off road parking bays to reduce congestion	Billericay and Burstead	Traffic Management	Implementation	LBAS182074	£76,500		COMPLETED
18	High Road, Laindon (bridge section above Mandeville Way and Laindon train station)	Upgrading the lighting at the zebra crossing	Basildon Westley Heights	Walking	Implementation	LBAS183007	£17,000		Q4
19	Whitmore Way - Zebra crossing lighting upgrade	Request to upgrade the lighting at the zebra crossing	Laindon Park and Fryerns	Walking	Implementation	LBAS183019	£17,000	Following further site visits additional traffic management will be needed so to be able to progress with this scheme an additional £6,500 will be required.	Q3
20	Alderney Gardens, Wickford - Bollards	Bollards	Wickford Crouch	Traffic Management	Total scheme	LBAS192035	£6,000		Q3
21	Path from Harrow Road to A127	Request for a barrier to prevent vehicle access	Pitsea	Traffic Management	Total scheme	LBAS192042	£9,000		Q3
22	The Willows Primary School - 20's Plenty	20's Plenty	Laindon Park and Fryerns	Traffic Management	Total scheme	LBAS192050	£5,500		Q3
23	High Road, Laindon (bridge section above Mandeville Way and Laindon train station)	Signalised crossing	Basildon Westley Heights	Walking	Feasibility	LBAS192012	£6,500		Q4
24	Basildon Post Construction Audits 20/21	Road safety audits post scheme installation		Safer Roads	Surveys	RSA3LBAS	£3,000		Q4

BASILDON LOCAL HIGHWAY PANEL REPORT 2 – SCHEMES AWAITING FUNDING

The Schemes Awaiting Funding List identifies all of the requests that have been received for the consideration of the Basildon Local Highways Panel. The Panel are asked to review the schemes, start to make their funding recommendations for those schemes they wish to see delivered and also choose to remove any which they would not wish to consider for future funding.

The breakdown of scheme types available for consideration is as below:

Budget Summary	
Traffic Management	£167,500
Walking	£337,500
Passenger Transport	£5,000
PROW	£16,000
Cycling	£0
Total	£526,000

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£167,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	B1007 Laindon Link / Gt Knightleys - Junction improvements	A request has been received to look at the junction layout	Laindon Park and Fryerns	Validation	LBAS182036	TBC	Validation returned - Design can be undertaken if no further development is going to be done to the car park design would be approx, £14,500. Another option would be to install water filled barriers to prevent people from using the dedicated left and right hand lanes. (this would incur annual costs for inspection).	G
2	Junction of Mill Road to Southend Road, Billericay - Junction improvements	Request to look at junction improvements at the junction of Mill Road and Southend Road	Billericay and Burstead	Validation	LBAS182039	N/A	The scheme has now been assessed for traffic signals and due to the lack of highway maintainable land and limited width of footway, there are no mitigations that can be identified which would overcome the site constraints to allow traffic signals to be installed that would meet all necessary design standards.	R
3	St Michaels Avenue - Acoustic fence	Request for acoustic fence due to concerns over the noise of vehicles travelling along A13	Pitsea	Validation	LBAS182054	N/A	Validation returned mentioned that a fence has been installed as part of the Sadlers Farm scheme and noise surveys were carried out post barrier installation which highlighted that there was no detrimental effect to local properties.	R
4	Keats Way, Wickford - Parking	Request to add additional parking	Wickford Crouch	Validation	LBAS182063	N/A	Following receipt of highway boundary this section of land is not maintained by ECC so this scheme should not progress.	R
5	Bells Hill Road, Basildon - TMI	Request for traffic calming features	Basildon Westley Heights	Validation	LBAS182070	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
6	The Knares junction with Nethermayne - Bollards	Request for bollards to be installed	Basildon Westley Heights	Validation	LBAS182072	TBC	In validation.	V
7	Mistley End, Basildon - Bollard	Request for a bollard to be installed	Basildon Westley Heights	Total scheme	LBAS182076	£4,500	Validation recommends installing a bollard in this location.	G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£167,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
8	Long Riding, Basildon - No Entry	Request to look at measures to help prevent vehicles travelling through a no entry	Pitsea	Total scheme	LBAS192002	£4,500	Validation recommends upgrading the signage on the left hand side to mirror the right hand side.	G
9	Tudor Walk, Wickford	Request to move the current bollard	Wickford Crouch	Validation	LBAS192012	TBC	In validation.	V
10	Southend Road jw Maple Mead, Billericay - No Entry signage	Request for additional no entry signage or removing the no entry	Billericay and Burstead	Total scheme	LBAS192015	£18,500	Validation recommends replacing no entry signage, vegetation trimming, refreshing the lining and the signs need to be illuminated.	G
11	Church Road, Bowers Gifford - Bollards	Request for additional bollards to be installed to prevent fly tipping	Pitsea	Total scheme	LBAS192016	£6,000	Validation recommends installing lockable bollards and 'no motorised vehicle signage' to prevent fly tipping in this location.	G
12	Clover Close, Basildon - Bollards	Request for bollards	Pitsea	Total scheme	LBAS192026	£5,500		G
13	Debden Green, Basildon - 20's Plenty	20's Plenty	Basildon Westley Heights	Total scheme	LBAS192027	£8,500		G
14	Pound Lane, Bowers Gifford - Traffic calming	Request for traffic calming measures	Pitsea	Validation	LBAS192030	-	Speed and volume survey results, 40mph speed limit: Pound Lane, Bowers Gifford Northbound mean av: 34.2mph Southbound mean av: 35.9mph 30mph speed limit: Pound Lane, Bowers Gifford Northbound mean av: 28.2mph Southbound mean av: 28.8mph Both speed surveys showed good compliance to the current speed limit so no traffic calming would be required.	R
15	The Greenstead, Feering Row, Feering Green, Vange - Parking	Investigation to determine if grasscrete is the most suitable solution to the parking problems	Pitsea	Implementation	LBAS182071	£87,500	Cost supplied is a level 1 estimate and the actual target cost information is awaited.	G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£167,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
16	Hodgson Way, Wickford - Traffic calming	Request for traffic calming features	Wickford Crouch	Validation	LBAS192036	N/A	Speed and volume survey results, 40mph speed limit: Hodgson Way, Wickford Northbound mean av: 39.8mph Southbound mean av: 39.4mph peed surveys showed good Speed survey shows compliance to the current speed limit so no traffic	R
17	Pound Lane jw St Nicholas Lane - Vegetation trimming	Request for vegetation removal to help increase visibility at the junction	Laindon Park and Fryerns	Validation	LBAS192038	N/A	Land is not highway maintainable so would not be able to undertake vegetation trimming.	R
18	Ilmington Drive, Basildon - signing and lining	Request for lining to be refreshed and signing	Pitsea	Total scheme	LBAS192040	£3,000	Validation recommends refreshing the give way markings at the junction.	G
19	Vange Hill Drive jw Paynters Hill - Give way markings	Request for give way markings to be repainted	Pitsea	Validation	LBAS192041	N/A	Following site visit road has been resurfaced recently and give way markings are clear no additional work required at this time.	R
20	Collingwood Road jw Mapleford Sweep -	Request for a one way system	Pitsea	Validation	LBAS192043	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
21	Rushley, Basildon - Traffic calming	Request for traffic calming features	Pitsea	Validation	LBAS192044	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
22	The Knares jw Staneway - Junction improvements	Request to look into improvements to the junction	Basildon Westley Heights	Validation	LBAS192045	N/A	Validation recommends not proceeding with a scheme at this location as any options would be costly and this junction has not got a collision pattern.	R
23	Holgate, Basildon - 'no through road' signage	Request for 'No through road' signage	Pitsea	Validation	LBAS192046	TBC	Scheme feasible however would be worth contacting Basildon Borough Council in the first instance to see if they can upgrade their street name plates to include the 'no through road' signage.	V
24	Holgate, Basildon - 20mph Speed limit	Request for a 20mph limit	Pitsea	Validation	LBAS192047	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£167,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
25	Bourne Avenue, Basildon - Parking	Install formal parking bays	Laindon Park and Fryerns	Validation	LBAS192048	N/A	If the parking bays were formulated it could reduce the number of vehicles that would be able to park here.	R
26	Boytons, Basildon - Parking	Request for bollards or to formalise parking	Laindon Park and Fryerns	Total scheme	LBAS192049	£29,500	Validation has recommended proceeding with formal parking.	G
27	Curling Tye, Basildon - One way	Request for a one way system	Laindon Park and Fryerns	Validation	LBAS192051	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
28	Dry Street, Basildon - Traffic calming	Request for traffic calming	Basildon Westley Heights	Validation	LBAS192052	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
29	Long Riding, Basildon - Parking	Request for a layby	Pitsea	Validation	LBAS192053	N/A	The grass verge is not highway maintainable so this scheme cannot progress.	R
30	Barrington Gardens, Basildon - Parking	Request for grasscrete	Laindon Park and Fryerns	Validation	LBAS202002	TBC	In validation.	V
31	Hodgson Way, Wickford - Traffic	Request for traffic calming within the 30mph section	Wickford Crouch	Validation	LBAS202003	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
32	Wickford High Street - Prohibition of traffic on a Saturday	Request to stop vehicle movements along Wickford High Street on a Saturday	Wickford Crouch	Validation	LBAS202004	TBC	In validation.	V
33	Clay Hill Road, Basildon - Traffic calming	Request for traffic calming along Clay Hill Road	Basildon Westley Heights	Validation	LBAS202005	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
34	Codenham Green, Basildon - Parking	Request for a dropped kerb and grasscrete area	Basildon Westley Heights	Validation	LBAS202006	TBC	In validation.	V

Schemes Awaiting Funding

Walking

Total Value of schemes	£337,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	214 Beambridge and 113 Travers Way - Bollards / Gate	Request for bollards or a gate	Pitsea	Total scheme	LBAS193006	£9,500	Validation recommends installing a lockable gate to prevent vehicle / motorbike access.	G
2	B148 Westmayne / Ford Access / Lower Dunton Rd, Langdon Hills	Installation of tactile paving, dropped kerbs and cyclist give way markings and possible upgrade of the uncontrolled crossing points with cyclists in mind.	Laindon Park and Fryerns	Validation	LBAS183001	TBC	Part of this request has been picked up by the S106 scheme along Westmayne Cycleway. The other section is being looked at via the validation process.	V
3	Dry Street - Guard Railing	Request for pedestrian guard railing	Basildon Westley Heights	Total scheme	LBAS183022	£8,000	Validation recommends installing thin marker posts.	G

Schemes Awaiting Funding

Walking

Total Value of schemes	£337,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
4	Stock Road junction with Orchard Ave - Zebra upgrade	Installation of crossing upgrade	Billericay and Burstead	Implementation	LBAS183004	£142,500	Level 1 cost estimate still awaiting final target cost.	G
5	Pitsea Hall Lane through to the Station - CCTV / Lighting	There are concerns over safety when walking to Pitsea Station through Pitsea Hall Lane	Pitsea	Validation	LBAS193004	TBC	In validation.	V
6	Vange Hill Drive- Tactile paving	Request for tactile paving to be installed on the current dropped kerb	Pitsea	Total scheme	LBAS193008	£16,500	Validation recommends installing tactile paving at the exiting dropped kerbs.	G
7	Queens Park Avenue, Billericay - Zebra Crossing	Request for the pedestrian refuge to be upgraded to a zebra crossing	Billericay and Burstead	Validation	LBAS193009	TBC	Following a Members Surgery this scheme will be looked at on site when site visits resume.	V
8	Florence Way - Zebra crossing	Zebra crossing	Basildon Westley Heights	Implementation	LBAS183017	£153,000	Cost supplied is a level 1 estimate and the actual target cost information is awaited.	G

Schemes Awaiting Funding

Walking

Total Value of schemes	£337,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
9	Behind 156 The Knares - Dropped kerb	Request for dropped kerb	Basildon Westley Heights	Total scheme	LBAS193011	£8,000		G

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£5,000
------------------------	---------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Tye Common Road, Billericay - Bus shelter	Request to replace the existing bus shelter	Billericay and Burstead	Total scheme	LBAS185010	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
2	Rectory Road, Basildon - Bus shelter	Request to replace the existing bus shelter	Pitsea	Total scheme	LBAS185011	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
3	Nightingales junction with Aylesbury Drive, Basildon	Request for bus shelter	Basildon Westley Heights	Total scheme	LBAS185002	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£5,000
------------------------	---------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
4	Highview Avenue junction with Derby Close	Request for bus shelter	Basildon Westley Heights	Total scheme	LBAS185004	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
5	Outside Basildon hospital, Nethermayne	Request for replacement bus shelter	Basildon Westley Heights	Total scheme	LBAS185006	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
6	Paycocke Road, Basildon - Relocate bus shelter	Request to relocate the existing bus stop	Laindon Park and Fryerns	Total scheme	LBAS195001	£5,000	Validation recommends relocating the existing bus stop 10m west of current location.	G
7	Radford Way, Billericay - Bus Shelter	Request for a Bus Shelter	Billericay and Burstead	Validation	LBAS195002	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V

Schemes Awaiting Funding

Public Rights of Way

Total Value of schemes	£16,000
------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Bridleway 239 near Fern Walk, Langdon Hills	Request for improvements to the surface of the bridleway	Basildon Westley Heights	Total scheme	LBAS188001	£16,000		G