

Marks Tey Bridge - 18 March 2019

The photographs below illustrate recent progress made at Marks Tey Bridge.

Unfortunately the construction team have been unable to recover time lost earlier in the programme when utility diversions took longer than expected and additional work was required to the foundations and base slab design to overcome soft spots found during excavation. We anticipate with the current level of progress that the road will reopen at the end of April 2019. We regret the delay and will continue with our efforts to complete the works as safely and efficiently as possible.



Above left: Reinforcement piles ready for installation. Above right: Piling operation temporarily stopped to allow an extension to the drilling system to be installed and the clearing of material to take place.



Above left: Reinforcement in the bored pile. Above right: Excavated to the formation level of the retaining wall with the top of the piles to be broken to the correct level.



Above left: Pile cropper removing the top part of the pile. Above right: Placing of blinding concrete in progress.



Above left: Blinding concrete completed ready for next phase. Above right: Site following recent downpour.